

To,
The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: - Quarterly Report From 01-10-2021 to 31-12-2021- Project Name- CHHATHU ENCLAVE, DHAKANPURA, SHIVPURI PATNA for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 573/2039, 583/2039, Khata No. - 305, Thana No.- 07 Mauza – Dhakanpura Shivpuri demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	: ROAD	Boundaries (West)	: HARI RAI AND OTHERS
Boundaries (North)	: MITTU RAI	Boundaries (South)	: ROAD
Latitude of End point of the plot	: 25.583900	Longitude of End point of the plot	: 85.103210

Admeasuring – 945.94 SQ.mtr area, being developed by (TINKU CONSTRUCTION PVT)

DISIGNATED ACCOUNT NO- 10023430320


BANK NAME – State Bank of India, Boring Canal Road, Patna

PROJECT REGISTRATION NUMBER- **BRERAP22906-1/913/R-736/2019**

Quarterly Report From 01-10-2021 to 31-12-2021


1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 4,25,180=17 Fund Received – 56,45,000=00 (Part Payment) Money Spent- 56,22,191=48 Closing Balance- 4,47,988=69
2	Quarterly up-to-date the list of the		N/A

For TINKU CONSTRUCTION (P) LTD.


MANAGING DIRECTOR

	number and type of apartment or plots, as the case may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

For TINKU CONSTRUCTION PVT. LTD.


JASEEM
MANAGING DIRECTOR

4		Physical work (internal & External)	Brick work and internal electric work finished, Chaukhat also completed and internal and external plaster work is completed. And floor Tiles, Wall Putty, Lift work is going on. Water proofing of terrace completed.
---	--	-------------------------------------	---

I, Praveen Kumar (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

For TINKU CONSTRUCTION (P) LTD.

 P. KUMAR
 MANAGING DIRECTOR

Signature

Tinku Construction Pvt Ltd.

