

To,
The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021 - Project Name - **3D COMPLEX**, 3D Complex, Near Gola Road Crossing, Bailey Road, Danapur, Patna, for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 86(P) Khata No. - 78, Thana No. -22, Mauza – Jalalpur Danapur demarcated by its boundaries (latitude and longitude of the end points), District – Patna.

Boundaries (East)	: Gola Road	Boundaries (West)	: Part Plot-86
Boundaries (North)	: Mr. Ranjan Kumar	Boundaries (South)	: Bailey Road-Part Plot-86
Latitude of End point of the plot	: 25.6110° N	Longitude of End point of the plot	: 85.0565° E

Admeasuring – 2909.73 SQ.mtr area, being developed by **(PSVS ENTERPRISES LLP)**

RERA ACCOUNT NO- 0065102000042282

BANK NAME – IDBI Bank, Dakbunglow Road, Patna

PROJECT REGISTRATION NUMBER- **BRERAP70855-1/39/R-1176/2021**

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 3,67,769=34 Fund Received – NIL Money Spent- 3,62,76,467=00 (Self Fund) Closing Balance- 3,67,769=34

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Raft casting work has been completed up to 75% and column casting works has been completed up to 60%.

I, Sanjay Kumar Singh (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph


(Attach)

PSVS ENTERPRISES LLP



PARTNER

Signature



Project - 3D Complex BRERAP70855-1/39/R-1176/20