

To,

Date: 15-10-2024

The Chairman,
Real Estate Regulatory Authority,
Bihar, Patna.

SUB: Submission of Quarterly Report of Second Quarter (2024-2025) i.e. 01.07.2024 to 30.09.2024 of "WINSOME MAHADEV", Danapur, Patna, BRERA Regn. No. BRERAP14015-1/164/R-1466/2022.

Dear Sir,

With reference to the above mentioned subject and as per the requirement of quarterly reports compliance, we are hereby submitting the project quarterly Report for the Second Quarter (2024-2025) for the project named "Winsome Mahadev" located at Biscuit Factory Road ,Danapur, Patna


A detailed quarterly report of the project is attached along with this letter as Form-7

Kindly acknowledge the receipt of the same.

Thanking You

WINSOME REALCON

Sanjeev Kumar


Proprietor

(Proprietor, Winsome Realcon)

FORM-7[REGULATION-9]

Quarterly progress report for quarter ending March/June/sept/December of 2024

(year)

I. PARTICULARS OF PROMOTERS			
Promoter's Registration Number/CIN No/Partnership deed no/LLP Details/Any other registration with MSME Or Govt. Bodies		Name of Firm	WINSOME REALCON
Firm Address:	101, SUKSHA PRESIDENCY, RAMJAIPAL NAGAR, BAILEY ROAD, DANAPUR, PATNA		
Total Experience of promoter in Real Estate sector			
Total Experience in Real Estate after Implementation of RERA			
No of Project done Before Implementation of RERA	1. Residential 2. Commercial 3. Residential-cum Commercial 4. Plotted project		
No of Project done After Implementation of RERA	1. Residential 2. Commercial 3. Residential-cum Commercial 4. Plotted project		

II. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP14015-1/164/R-1466/2022	Name of Project/Phase of Registered Project	WINSOME MAHADEV
Name of Promoter	SANJEEV KUMAR	Project Address	BISCUIT FACTORY ROAD, DANAPUR, PATNA, Block-Danapur Mauja - सिकन्दरपुर District - Patna
Name of Co-promoter	NA		
Project Registration is valid upto	30-09-2026		
Starting date of Project or Phase of the Project	01-10-2022		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial 4. Plotted project	Residential/Group Housing	
Period of validity of map by the Competent Authority			

DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building /Block Number	Apartment Type	Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments in Promoter's share-	Total Number of Apartments in Landowner's share-
	1. 1BHK 2. 2BHK,- 3. 3BHK 4. Shop 5. Bungalow - 6. Plot etc.		1	1. Booked /Allotted-24 2. Sold-0	3. Booked/ Allotted - 24 Sold -0
				Percentage of booking	Percentage of booking

IV. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES

Building/Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted	- 0
0	48	2. Sold	- 0

V. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S.No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C.				
3.	Water Supply Permission				
4.	NOC from Airport Authority of India				
5.	Other Approval(s), if any, required for the Project.				

VI. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No. _____ (To be added for each Building/Wing)

S.No. (1)	Tasks/Activity(2)	Percentage of Actual Work Done (As on date of the Certificate) (3)	Expected Completion date in (dd/mm/yyyy) Format
1.	Excavation (if any)	100%	
2.	Basements (if any)	NO	
3.	Podiums (if any)	NO	
4.	Plinth	100%	
5.	Stilt Floor	100%	
6.	Slabs of Super Structure	95%	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats / Premises.	60%	
8.	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	10%	
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	50%	
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%	
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment / CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other	0%	

	requirements as me be required to complete project as per Specifications in Agreement of Sale.		
	Any other activities.		

**VII. AMENITIES AND COMMON AREA AND EXTERNAL
INFRASTRUCTURE DEVELOPMENT WORKS**

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Expected Completion date in (dd/mm/yyyy) Format
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	0%	
2.	Water Supply	Yes	0%	
3.	Sewerage (Chamber, Line, Septic Tank, STP)	Yes	0%	
4.	Storm Water Drains	No	NO	
5.	Landscaping & Tree Planting	Yes	0%	
6.	Street Lighting	Yes	0%	
7.	Community Buildings	No	NO	
8.	Treatment and Disposal of Sewage and Sullage Water	No	NO	
9.	Solid Waste Management & Di sposal	No	NO	
10.	Water Conservation/Rain Water Harvesting	Yes	0%	
11.	Energy Management	No	NO	


12.	FireProtectionandFire Safety Requirements	Yes	0%	
13.	ClosedParking	Yes	0%	
14.	OpenParking	No	NO	
15.	ElectricalMeterRoom,Sub-Station, Receiving Station	Yes	0%	
16.	Others(OptiontoAdd More)			


VIII.A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT

		PROPOSED YES/NO.	PERCENT AGEOF ACTUAL WORK DONE(As on date of certificate)	Expected Completion date in (dd/mm/yy) Format
1.	InternalRoadsandfoot paths	Yes	0%	
2.	WaterSupply	Yes	0%	
3.	SewerageChambersSeptic Tank	Yes	0%	
4.	Drains	Yes	0%	
5.	Parks,LandScapingand Tree Planting	Yes	0%	
6.	StreetLighting	Yes	0%	
7.	Disposalofsewage&sullage water	Yes	0%	
8.	Waterconservation/Rain Water Harvesting	Yes	0%	
9.	EnergyManagement	No	No	

IX. GEOTAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE PROJECT

(A)	Sr.No.		
	1.	Front Elevation	
	2.	Rear Elevation	
	3.	Side Elevation	
(B)		Photograph of each floor	






X. FINANCIAL PROGRESS OF THE PROJECT		
S.No. (1)	Particulars (2)	Amount(InRs.) (3)
1.	Project Account No.	42616053372
2.	Estimated Cost of the Project including land cost at the start of the Project	
3.	Estimated Development Cost of the Project at the start of the Project. (Excluding Land Cost)	
4.	Any Variation in Development Cost which is declared at the start of the Project.	
5.	Amount received during the Quarter	11776500
6.	Actual Cost Incurred during the Quarter	5620202
7.	Net amount at end of the Quarter	6156298
8.	Total expenditure on Project till date	77490608
9.	Cumulative fund collected till the end of Quarter in question	900054476
10.	Cumulative expenditure done till the end of Quarter in question	77490608


XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

XII. MISCELLANEOUS		
A	List of Legal Cases (if any) – On Project/Promoter	
1.	Case No.	
2.	Name of Parties	
3.	No. of Execution Cases against this project Case No. Name of Parties	
4.	No. of Suit-Motocases against this project Case No. Name of Parties	
5.	No. of Certificate cases/PDR cases against this project Case No. Name of Parties	
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	0
2.	Agreement for Sale	1
3.	No. of possessions given to allottees	0
XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART		
Whether the project in progress is as per time schedule or lagging behind?		

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.


AR. Umashanker Kumar
 Registered Architect
 Reg. No. - CA/2011/54023

VINSOME REALCON

 Proprietor
 Signature of Promoter

Name:

Date: