

QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Jan - Mar, 2020

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

GOVIND GOPAL HERITAGE

PROMOTER NAME

VINDHYWASINI ENGICON PVT. LTD.

RERA REGISTRATION NO.

BRERAP93815-1/1106/R-843/2019

For Vindhya Wasini Engicon Pvt. Ltd.
Renu Singh
Director

PROJECT QUARTERLY PROGRESS STATUS

Quarter: Jan-Mar, 2020

Project Description: Proposed Commercial cum Residential Building consisting of Basement, Ground and 4 floors.

Progress Update of each Block/Wing separately

Foundation Work Under Progress. Progress report certified by Ar. Anupam Sunil attached below

Update on number and types of units booked during the quarter

S. No.	Unit Type	Total No. of Units in builder's Share	No. of Flats / Plot Booked				No. of Garages/ Covered Parking Booked			
			Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	2 BHK	8	0	0	-	0	0	0	-	0
2	3 BHK	4	0	0	-	0	0	0	-	0
3	4 BHK	4	0	2	-	2	0	2	-	2
4	Shop	4	0	0	-	0	0	0	-	0
5	Office	2	0	0	-	0	0	0	-	0

For Vandhyasini Engicon Pvt. Ltd.
Renu Singh
Director

Date: - 31.03.2020

Construction work progress report in Quarter 'Jan to Mar 2020'


Project- Govind Gopal Heritage

Promoter- Vindhywasini Engicon Pvt. Ltd.

**Project Address- Mauza- Sri Rampur, Thana No-58, Thana- Maner, Khata No-258.
District- Patna, Bihar**

RERA Registration No.- BRERAP93815-1/1106/R-843/2019

Status of work done. → 3.42 %


Anupam Sunil
53/Arch/2015/NPDN
CA/2010/50120

2021/1/20 17:26

Status of financials in the project up to 31st March, 2020

S. No.	Description	Amount (in Rs.)
1	Amounts received from allottees against booking of units(for builder's share)	18,50,000.00/-
2	Expenditure done towards completion of project	22,00,000.00/-

Status of Approvals

A. Approval Received

S. No.	Description	Date of Receipt
1	Provisional Fire Clearance	18.02.19
2	Sanctioning of Building Plan	02.08.19
3	RERA Registration	22.11.19

B. Approval Applied

S. No.	Description	Expected Date
NA	NA	NA

C. Approvals to be applied

S. No.	Description	Expected Date of application
NA	NA	NA

- D. Modifications amendments or revisions, if any, issued by competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit or approval for the project -**
NA

For Vindhyaasini Engicon Pvt. Ltd.

Renu Singh
Director

Project Site Photographs



For Vindhywasini Engicon Pvt. Ltd.

Renu Singh
Director