

QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Jul - Sep, 2020

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

GOVIND GOPAL HERITAGE

PROMOTER NAME

VINDHYWASINI ENGICON PVT. LTD.

RERA REGISTRATION NO.

BRERAP93815-1/1106/R-843/2019

For Vindhywasini Engicon Pvt. Ltd.

Renu Singh
Director

PROJECT QUARTERLY PROGRESS STATUS

Quarter: Jul-Sep, 2020

Project Description: Proposed Commercial cum Residential Building consisting of Basement, Ground and 4 floors.

Progress Update of each Block/Wing separately

Column casting for Ground Floor Under Progress. Progress report certified by Ar. Anupam Sunil attached below.

Update on number and types of units booked during the quarter

S. No.	Unit Type	Total No. of Units in builder's Share	No. of Flats / Plot Booked				No. of Garages/ Covered Parking Booked			
			Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	2 BHK	8	0	0	-	0	0	0	-	0
2	3 BHK	4	0	0	-	0	0	0	-	0
3	4 BHK	4	2	0	-	2	2	0	-	2
4	Shop	4	0	0	-	0	0	0	-	0
5	Office	2	0	0	-	0	0	0	-	0

For Vindhya Vasini Engicon Pvt. Ltd.

Ravi Singh
Director

To,
Vindhywasini Engicon Pvt. Ltd.
G-4 Gauri Shankar Complex Patna, Bihar 800020

Date: - 30.09.2020

Construction work progress report in Quarter 'July to Sep2020'

Project- Govind Gopal Heritage

Promoter- Vindhywasini Engicon Pvt. Ltd.

Project Address- Mauza- Sri Rampur, Thana No-58, Thana- Maner, Khata No-258.
District- Patna, Bihar

RERA Registration No.- BRERAP93815-1/1106/R-843/2019

Status of work done.- 13.63%



Anupam Sunil
53/Arch/2015/NPDN
CA/2010/50120

For Vindhywasini Engicon Pvt. Ltd.

Renu Singh
Director

Page 2 of 5

Status of financials in the project up to 30th June, 2020

S. No.	Description	Amount (in Rs.)
1	Amounts received from allottees against booking of units(for builder's share)	24,26,849.00/-
2	Expenditure done towards completion of project	34,00,000.00/-

Status of Approvals

A. Approval Received

S. No.	Description	Date of Receipt
1	Provisional Fire Clearance	18.02.19
2	Sanctioning of Building Plan	02.08.19
3	RERA Registration	22.11.19

B. Approval Applied

S. No.	Description	Expected Date
NA	NA	NA

C. Approvals to be applied

S. No.	Description	Expected Date of application
NA	NA	NA

D. Modifications amendments or revisions, if any, issued by competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit or approval for the project -
NA

For Vindhywasini Engicon Pvt. Ltd.

Renu Singh
Director

Project Site Photographs



For Vindhya Vasini Engicon Pvt. Ltd.

Renu Singh
Director