

QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Jan – Mar 2020

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with

PROJECT NAME

SHREE SAVITRI LOK

PROMOTER NAME

SHREE VASI HOMES PVT. LTD.

RERA REGISTRATION NO.

BRERAP00071-4/1156/R-911/2020

PROJECT QUARTERLY PROGRESS STATUS

Quarter: Jan – Mar, 2020

Project Description: A Residential Project of B+G+5 floors having 2BHK and 3BHK flats and consisting of a total of 26 flats.

Progress Update of each Block/Wing separately: Any construction activities on the project yet to start.

Update on number and types of flats/plots booked during the quarter

S.No	Unit Type	Total No. of Units in builder's Share	No. of Flats / Plot Booked				No. of Garages/ Covered Parking Booked			
			Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	3 BHK	8	0	0	0	0	0	0	0	0
2	2 BHK	5	0	0	0	0	0	0	0	0

Status of financials in the project up to 31st March, 2020

S.No.	Description	Amount (in Rs.)
1	Amounts received from allottees against booking of units(for builder's share)	0.00/-
2	Expenditure done towards completion of project	52,38,541.00/-
3	Balance in Designated Bank A/c as on this quarter end	10,654.00/-

Status of Approvals

A. Approval Received

S. No.	Description	Date of Receipt
1	Provisional Fire clearance	08.04.19
2	Sanctioning of Building Plan	05.12.19
3	RERA Registration	05.05.18

B. Approval Applied

S. No.	Description	Expected Date
NA	NA	NA

C. Approvals to be applied

S. No.	Description	Expected Date of application
NA	NA	NA

- D. Modifications amendments or revisions, if any, issued by competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit or approval for the project - NA

Project Site Photographs

