

To,

The RERA Bihar

B.S.B.C.C.L.C, Shastri Nagar,

Patna-800023.

Subject: - Quarterly Report From 01-07-2021 to 30-09-2021- for Construction of HAZARI UNIVERSE, PATNA (New Project) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 652 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	:	BRANCH ROAD	Boundaries (West)	:	PRESENT PURCHASER
Boundaries (North)	:	JHABBU RAY	Boundaries (South)	:	PRIVATE LANE
Latitude of End point of the plot	:	25.577	Longitude of End point of the plot	:	85.151

Admeasuring - 1299.95 SQ.mtr area, being developed by [ELEVATION SOLUTIONS PRIVATE LIMITED]

RERA ACCOUNT NO- 1914492806

BANK NAME – KOTAK MAHINDRA, KANKARBAGH, PATNA

PROJECT REGISTRATION NUMBER: -BRERAP00271-3/ 694/R-438/2019

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 38=69 Fund Received – 30,83,039=00 (Part Payment) Money Spent- 25,95,831=31 Closing Balance- 1,56,469=69
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case		N/A

For, Elevation Solutions Pvt. Ltd.

R.G

Director

	may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A


4	Physical work (internal & External)	1. Plaster completed inner area up to 6 th floor. 2. Wall putty completed up to 5 th floor inner side. 3. Electric wiring completed up to 3 rd floor. 4. Bathroom tiles completed up to 3 rd floor. 5. Plumber pan completed up to 6 th floor. 6. Water tank dhalai completed. 7. Building outside plaster is going on.
---	-------------------------------------	--

I, Pankaj Kumar (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph



(Attach)

For, Elevation Solutions Pvt. Ltd.



Director

Signature



Project - Hazarvi Universe
RRFRAP00271-31694/R-438/2019