

FORM-7 [REGULATION-9]

Quarterly progress report for quarter ending September 2024

Promoter's Registration Number/CIN No/Partnership deed no/LLP Details/Any other registration with MSME Or Govt. Bodies	BR/UDHD/BLDR/23-0414	Name of Firm	BHUDEVA BUILDTECH
I. PARTICULARS OF PROMOTERS			
Firm Address :	Maruti Construction, Akashwani Road, Khajpura, Patna -800014		
Total Experience of promoter in Real Estate sector	NA		
Total Experience in Real Estate after Implementation of RERA	NA		
No of Project done Before Implementation of RERA	1. Residential 2. Commercial 3. Residential-cum Commercial 4. Plotted project		
No of Project done After Implementation of RERA	1. Residential 2. Commercial 3. Residential-cum Commercial 4. Plotted project		

II. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP 12567 - 001/198 R- 1639/2024	Name of Project/Phase of Registered Project	RAMRATI ENCLAVE
Name of Promoter	BHUDEVA BUILDTECH	Project Address	RAMRATI ENCLAVE VIDYUT NAGAR,VIJAY SINGH PATH,KHAGAU L ROAD,PATNA
Name of Co-promoter			

Project Registration is valid up to	21/08/2028		
Starting date of Project or Phase of the Project	14/12/ 2023		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3 Residential-cum-Commercial 4, Plotted project	RESIDENTIAL	
Period of validity of map by the Competent Authority	P.M.A.A	5 YEARS	

III DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

		Total Number of sanctioned Apartments -12	Total Number of Apartments in Promoter's Share
RAMRATI ENCLAVE	1. 1 BHK 2. 2 BHK, 3. 3 BHK 4. Shop 5. Bungalow - 6. Plot etc.	3BHK - 6 2BHK - 6 Promoter's Share - 6 Landowner's Share - 6	1.Booked/ Allotted -06 2. Sold -00 Percentage of booking - 100%

IV DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted - 06	-
RAMRATI ENCLAVE	12 PROMOTER'S SHARE - 6 Landowner's Share - 6	2. Sold -- 00	-

V. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment	NA			
2.	Fire N.O.C.	NA			
3.	Water Supply Permission	NA			
4.	NOC from Airport Authority of India	NA			
5.	Other Approval(s), if any, required for the Project.	NA			

VI. CONSTRUCTION PROGRESS OF THE PROJECT			
1. Plan Case No. /PMAA/PRN/ADAMPUR/DANAPUR-0017G+03/2023(To beaded for each Building / Wing)			
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done(As on date of the Certificate)	Expected Completion date
1.	Excavation (if any)	100	
2.	Basements (if any)	NA	
3.	Podiums (if any)	NA	
4.	Plinth	100	
5.	Stilt Floor	100	
6.	Slabs of Super Structure	100	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	Internal wall -100% Internal Plaster- 35%	31/03/2025
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	00	31/03/2025
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	75%	31/03/2025
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	00	31/03/2025
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as perCFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other	00	31/03/2025

	requirements as me be required to complete project as per Specifications in Agreement of Sale.	00
	Any other activities.	

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE DEVELOPMENT WORKS

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Expected Completion date
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NO	00	
2.	Water Supply	YES	100%	31/03/2025
3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES	50%	31/03/2025
4.	Storm Water Drains	NO	00	
5.	Landscaping & Tree Planting	NO	00	
6.	Street Lighting	NO		
7.	Community Buildings	NO		
8.	Treatment and Disposal of Sewage and Sullage Water	NO	00	
9.	Solid Waste Management & Disposal	NO	00	
10.	Water Conservation / Rain Water Harvesting	NO	00	
11.	Energy Management	NO	-	
12.	Fire Protection and Fire Safety Requirements	NO	00	
13.	Closed Parking	YES	100%	

14.	Open Parking	NO	-	
15.	Electrical Meter Room, Sub-Station, Receiving Station	YES	00	
16.	Others (Option to Add More)	NA	-	

VIII A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT

		PROPOSED YES/NO.	PERCENTAGE OF ACTUAL WORK DONE (As on date of certificate)	Details
1.	Internal Roads and foot paths	NA		
2.	Water Supply	NA		
3.	Sewerage Chambers Septic Tank	NA		
4.	Drains	NA		
5.	Parks, Land Scaping and Tree Planting	NA		
6.	Street Lighting	NA		
7.	Disposal of sewage & sullage water	NA		
8.	Water conservation/Rain Water Harvesting	NA		
9.	Energy Management	NA		

IX. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE PROJECT

(A)	Sr. No.		
	1.	Front Elevation	ATTACHED
	2.	Rear Elevation	ATTACHED

	3.	Side Elevation	ATTACHED
(B)		Photograph of each floor	ATTACHED

X. FINANCIAL PROGRESS OF THE PROJECT		
S. No. (1)	Particulars (2)	Amount (In Rs.) (3)
1.	Project Account No.	120024148760
2.	Estimated Cost of the Project including land cost at the start of the Project	2,12,85,423.00
3.	Estimated Development Cost of the Project at the start of the project excluding land cost.	2,11,54,423.00
4.	Any Variation in development cost which is declared at the start of the project	NIL
5.	Amount received during the Quarter	42,83,000.00
6.	Actual Cost Incurred during the Quarter	26,87,202.00
7.	Net amount at end of the Quarter	NIL
8.	Total expenditure on Project till date	1,50,47,951.00
9.	Cumulative fund collected till the end of Quarter in question	NIL
10.	Cumulative expenditure done till the end of Quarter in question	NIL

XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED
NIL

XII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NA
2.	Name of Parties	
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	00
2.	Agreement for Sale	00
XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART		
Weather the project in progress is as per time schedule or lagging behind?		
- NO		

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purpose this undertaking may serve.

BHUDEVA BUILDTECH

BHUDEVA BUILDTECH

Signature of Promoter

Kumar Abhishek

PARTNER

Balmukund

PARTNER

Name:

KUMAR ABHISHEK

BALMUKUND

Date:

14/10/2024

FORM NO. 1

ARCHITECT'S CERTIFICATE

To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from CA Project's RERA designated account- AC NO. 120024148760,CANARA BANK, RAMNAGRI BRANCH)

Date :09/10/2024

To

The BHUDEVA BUILDTECH

MARUTI CUNCRUCTION ,AKASHWANI ROAD

PATNA -- 800014

Subject : Certificate of Percentage of Completion of Construction Work of RAM RATI ENCLAVE No. of Building(s) 01 Wing(s) NA of the Phase of the Project (State RERA Registration Number- BRERAP 12567 – 001/198/R-1639/2024) situated on the Plot bearing C.N

No./CTS No./ Survey no./Final Plot no 308(P) & 317(P) demarcated by its boundaries (latitude and longitude of the end points) 25.35 ° to the North NA to the South 85.03 ° to the East NA to the West of Division DANAPUR village ADAMPUR Taluka DANAPUR, District PATNA PIN 801105 admeasuring 474.25 sq.mts. area being developed by BHUDEVA BUILDTECH.

Sir,

I/We AJIT SINGH have undertaken assignment as Architect/Engineer of certifying Percentage of Completion of Construction Work of the RAM RATI ENCLAVE Building(s) / 01 Wing(s) of the NA Phase of the project, situated on the plot bearing C.N. No./CTS No./Survey no./Final Plot no. 308(P) & 317(P) of division DANAPUR village DANAPUR taluka DANAPUR district PATNA PIN 801105 admeasuring 474.25 sq mts. Area being developed by BHUDEVA BUILDTECH as per the approved plan.

1. Following technical professionals are appointed by Owner/Promoter: (as applicable)

(i) M/s./Shri/Smt. AJIT SINGH as Architect/Engineer

(ii) M/s./Shri/Smt. UJJWAL KUMAR as Structural Consultant

(iii) M/s./Shri/Smt. ARCHIMETRICS as MEP Consultant

(iv) M/s./Shri/Smt. RAJANDHARI PRASAD SINGH as Site Supervisor/Clerk of Works

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number under State RERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table A and B.

Table - A

Building/Wing Number RAM RATI ENCLAVE___ (to be prepared separately for each Building/Wing of the Project)

Sr. No	Tasks/Activity	Percentage of work done	Projected date of completion
1	Excavation	100%	
2	Basement(s)	NA	
3	Plinth	100%	
4	Podium	NA	
5	Stilt Floor	100%	
6	Slabs of Super Structure	100%	
7	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	Wall -100% Plaster-35%	31/03/2025
8	Sanitary Fittings within the Flat/Premises	0%	
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	75 %	31/03/2025
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%	
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate	0%	

Table - B


Internal & External Development Works in Respect of the entire Registered Phase

Sr. No	Common areas and Facilities Amenities	Proposed (Yes/No)	Percentage of work done	Projected date of completion
1	Internal Roads & Footpaths	NA	NA	
2	Water Supply	YES	100%	
3	Sewerage (chamber, lines, Septic Tank, STP)	YES	50%	31/03/2025
4	Storm Water Drains	NO		
5	Landscaping & Tree Planting	NO		
6	Street Lighting	NO		
7	Community Buildings	NO		
8	Treatment and disposal of sewage and sullage water /STP	NO		
9	Solid Waste Management & Disposal	NO		
10	Water Conservation, Rain Water Harvesting , Percolating Well/Pit	NO		
11	Energy Management	NO		
12	Fire Protection and Fire Safety Requirements	NO		
13	Closed Parking	YES	100%	

Yours Faithfully,

Signature & Name (AJIT SINGH) OF Architect/Engineer

(License No CA/2012/56055)



FORM . 2
(See Regulation 3)

ENGINEER'S CERTIFICATE

**(To be submitted at the time of Registration of Ongoing Project and for
withdrawal of Money from Designated Account – Project wise)**

Date : 09/10/2024

To
The BHUDEVA BUILDTECH

MARUTI CONSTRUCTION, AKASHWANI ROAD

PATNA -- 800014

Subject :: Certificate of cost incurred for development of RAM RATI ENCLAVE for construction of building(s) 01 wing(s) of the phase
NA State RERA Registration number- BRERAP 12567 – 001/198/R-1639/2024) situated on the Plot bearing C.N. No./CTS No./Survey no./Final Plot no. 308(P) & 317(P)
Demarcated by its boundaries (latitude and longitude of the end points)
25.35° to the North NA to the South 85.03° to the
East NA to the West of Division DANAPUR village ADAMPUR taluka
DANAPUR, 474.35_sq. mts. Area being developed by BHUDEVA BUILDTECH.

Ref: State RERA Registration Number BRERAP 12567 – 001/198/R-1639/2024

Sir,

I/We AJIT SINGH have undertaken assignment as Architect/Engineer of certifying Percentage of Completion of Construction Work of the RAM RATI ENCLAVE Building(s) / 01 Wing(s) of the NA Phase of the project, situated on the plot bearing C.N. No./CTS No./Survey no./Final Plot no. 308(P) & 317(P) of division DANAPUR village DANAPUR taluka DANAPUR district PATNA PIN 801105 admeasuring 474.25 sq mts. Area being developed by BHUDEVA BUILDTECH as per the approved plan.

1. Following technical professionals are appointed by Owner/Promoter: (as applicable)
 - (i) M/s./Shri AJIT SINGH as Architect/Engineer / LS
 - (ii) M/s./Shri UJJWAL KUMAR as Structural Consultant
 - (iii) M/s./Shri ARCHIMETRICS as MEP Consultant
 - (iv) M/s./Shri SHAILESH KUMAR as Quantity Surveyor
2. We have estimated the cost of the completion to obtain Occupation Certificate/Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the

Drawing/Plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by SHAILESH KUMAR quantity Surveyor appointed by Developer/Engineer and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs. 2,12,85,423 (Total of Table A and B). The estimated Total Cost of Project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate/completion certificate for the building(s) from the PMAA being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.
4. The Estimated Cost Incurred till date is calculated at Rs 1,49,00,000.00 (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.
5. The Balance Cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from PMAA (planning Authority) is estimated at Rs. 63,85,423.00 (Total of Table A and B).
6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

Table – A

Building/Wing bearing Number 01 or called RAM RATI ENCLAVE


Sr. No	Particulars	Amount (in Rs.)
1	Total Estimated Cost of the building/wing as on _____ date of Registration is	2,12,85,423.00
2	Cost incurred as on 30/09/2024 (Based on Estimated Cost)	1,49,00,000.00
3	Work done in Percentage (as Percentage of the estimated cost)	70 %
4	Balance Cost to be Incurred (Based on Estimated Cost)	63,85,423.00
5	Cost Incurred on Additional/Extra Items as on _____ not included in the Estimated Cost (Table –C)	0.00

Table – B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No	Common areas and Facilities Amenities	Amount (in Rs.)
1	Total Estimated Cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is	NA
2	Cost incurred as on _____	NA
3	Work done in Percentage (as Percentage of the estimated cost)	NA
4	Balance Cost to be Incurred (Based on Estimated Cost)	NA
5	Cost Incurred on Additional/Extra Items as on _____ not included in the Estimated Cost (Table –C)	NA

Yours Faithfully,


Kumar Ujjwal

Structure Engineer
UDHD Bihar Reg. No:-
BR/UDHD/SE/23-0069

Signature of Engineer

(License no.....)

Table – C

List of Extra/Additional Items executed with Cost

(Which were not parts of the original Estimate of Total Cost)

Sr. No.	Items	Cost
1	NO	-----
2	NO	-----



FORM NO. 3
(See Regulation 3)

CHARTERED ACCOUNTANT'S CERTIFICATE
(FOR REGISTRATION OF A PROJECT AND SUBSEQUENT WITHDRAWAL OF MONEY)

Cost of Real Estate Project State RERA Registration Number BRERAP 12567 – 001/198/R-1639/2024

Project Name : RAM RATI ENCLAVE

Sr. No	Particulars	Amount (in Rs.)	
		Estimated	Incurred & Paid
		(Column - A)	(Column - B)
1			
I	Land Cost:		
A	Acquisition Cost of Land or Development Rights, lease Premium, lease rent, interest cost incurred or payable on Land Cost and legal cost	0	0
B	Amount of Premium payable to obtain development rights, FSI, additional FSI, fungible area and any other incentive under DCR from Local Authority or State Government or any Statutory Authority	0	0
C	Acquisition cost of TDR (if any)	0	0
D	Amounts payable to State Government or competent authority or any other statutory authority of the State or Central Government towards stamp duty, transfer charges, registration fees etc.	1,31,000.00	1,31,000.00
E	Land Premium payable as per annual statement of rates (ASR) for redevelopment of land owned by Public Authorities.	NA	0
F	Under Rehabilitation Scheme:		
(i)	Estimated construction cost of rehab building including site development and infrastructure for the same as certified by Engineer (in Column-A)	NA	
(ii)	Actual Cost of construction of rehab building incurred as per the books of accounts as verified by the CA (in Column-B) Note: (for total cost of construction incurred, Minimum of (i) or (ii) is to be considered)	NA	0





(iii)	Cost towards clearance of land of all or any encumbrances including cost of removal of legal/illegal occupants, cost for providing temporary transit accommodation or rent in lieu of Transit Accommodation, overhead cost	NA	0
(iv)	Cost of ASR linked premium, fees, charges and security deposits or maintenance deposit, or any amount whatsoever payable to any authorities towards and in project of rehabilitation.	NA	0
Sub-Total of Land Cost		1,31,000.00	1,31,000.00
ii	Development Cost/Cost of Construction:		
a (i)	Estimated Cost of Construction as certified by Engineer (Column - A)	2,03,04,900.00	
a (ii)	Actual Cost of Construction incurred as per the books of accounts as verified by the CA (Column - B) Note: (for adding to total cost of construction incurred, Minimum of (i) or (ii) is to be considered)		1,43,32,375.00
a (iii)	On-site expenditure for development of entire project excluding cost of construction as per (i) or (ii) above, i.e. salaries, consultants fees, site overheads, development works, cost of services (including water, electricity, sewerage, drainage, layout roads etc.), cost of machineries and equipment including its hire and maintenance costs, consumables etc. All costs directly incurred to complete the construction of the entire phase of the project registered.	9,00,000.00	6,35,053.00
b	Payment of Taxes, cess, fees, charges, premiums, interest etc. to any Statutory Authority.	80,523.00	80,523.00
c	Interest payable to financial institutions, scheduled banks, non-banking financial institution (NBFC) or money lenders on construction funding or money borrowed for construction:	0	0






(ADDITIONAL INFORMATION FOR ONGOING PROJECTS)

1		Estimated Balance Cost to Complete the Real Estate Project (Difference of Total Estimated Project cost less Cost incurred)	62,37,472.00
2		Balance amount of receivables from sold apartments as per Annexure-A to this certificate (as certified by Chartered Accountant as verified from the records And books of Accounts)	67,01,000.00
3	(i)	Balance Unsold area to be certified by Management and to be verified by CA from the records and books of accounts)	0.00 sq.mts
	(ii)	Estimated amount of sales proceeds in respect of unsold apartments as per Annexure-A to this certificate.	0.00
4		Estimated receivables of ongoing project. Sum of 2 + 3 (ii)	67,01,000.00
5		Amount to be deposited in Designated Account – 70% or 100% If 4 is greater than 1, then 70% of the balance receivables of Ongoing project will be deposited in designated Account. If 4 is lesser than 1, then 100% of the balance receivables of Ongoing project will be deposited in designated Account.	70.00%

This certificate is being issued for RERA compliance for the Bhudeva Buildtech and is based on the records and documents produced before me and explanations provided to me by the management of the Company.

Yours Faithfully,

Signature of Chartered Accountant
For SHIVANAND KUMAR & Co.


Partner

(Membership Number- 054116)

Name: Shivanand Kumar



Date: 14/10/2024

Place: Patna

UDIN NO:- 24054116BKBNBI1080



Sub-Total of Development Cost			
2		Total Estimated Cost of the Real Estate Project (1 (i) + 1 (ii) of Estimated Column - A	2,12,85,423.00
3		Total Cost Incurred and Paid of the Real Estate Project (1 (i) + 1 (ii) of Incurred Column - B	1,50,47,951.00
4		Percentage of completion of Construction Work (as per Project Architect's Certificate on completion of project)	70%
5		Proportion of the Cost incurred on Land Cost and Construction Cost to the Total Estimated Cost.(3/2)	70.70%
6		Amount which can be withdrawn from the Designated Account Total Estimated Cost *Proportion of cost incurred and paid (Sr. number 2 *Sr. number 5)	1,50,47,951.00
7	Less:	Amount withdrawn till date of this certificate as per the Books of Accounts and Bank Statement	1,08,25,400.00
8		Net Amount which can be withdrawn from the Designated Bank Account under this certificate.	42,22,551.00

This certificate is being issued for RERA compliance for the Company **BHUDEVA BUILDTECH** and is based on the records and documents produced before me and explanations provided to me by the management of the Company.

Yours Faithfully,

Signature of Chartered Accountant
FOR SHIVANAND KUMAR & Co.

Partner
(Membership number – 054116)
Name : Shivanand Kumar



Date : 14/10/2024
Place: Patna

UDIN NO:- 24054116BKBNBH1224



Annexure A

**Statement for calculation of Receivables from the sales of ongoing Real Estate Project
Sold Inventory**

(Amount in Rs.)

Sr. No	Flat/ Bungalow/ Office No	Carpet Area (in Sq. Mts.)	Unit Consideration as per Agreement/Letter of Allotment	Received Amount	Balance Amount
1	102	68.2837	43,20,000.00	34,14,000.00	9,06,000.00
2	103	67.3547	44,50,000.00	35,60,000.00	8,90,000.00
3	301	57.7857	27,00,000.00	17,75,000.00	9,25,000.00
4	303	67.3547	44,00,000.00	35,20,000.00	8,80,000.00
5	101	57.7857	40,00,000.00	32,00,000.00	8,00,000.00
6	104	58.7147	25,00,000.00	2,00,000.00	23,00,000.00
Total			2,23,70,000.00	1,56,69,000.00	67,01,000.00

(Unsold Inventory Valuation)


Of the Residential/commercial premises Rs.60,000_per sm.

(Amount in Rs.)

Sr. No	Flat/ Bungalow/ Office No	Carpet Area (in Sq. Mts.)	Unit Consideration as per Agreement/Letter of Allotment
Total			

Signature of Chartered Accountant
FOR SHIVANAND KUMAR & Co.

Partner
(Membership number- 054116)
Name : Shivanand Kumar



Date : 14/10/2024
Place: Patna

UDIN NO:- 24054116BKBNBJ3153