



ॐ श्री श्याम देवाय नमः

Shree Shyam Distributors (Cons. Div.)

Registered Office : 119, Narayan Plaza, Exhibition Road, Patna, Ph. : 0612-2237067
E-mail : info@jaisrishyam.com, Website : www.jaisrishyam.com

Ref.

Date

To,
The RERA Bihar
B.S.B.C.C.I, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-07-2018 to 30-09-2018- for Construction of SHREE SHYAM KAMLA VIHAR (NEW PROJECT) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-174 demarcated by its boundaries (latitude and longitude of the end points) , District -Patna

Boundaries (East)	:	PLOT NO.(174)P	Boundaries (West)	:	BRANCH ROAD
Boundaries (North)	:	PLOT NO.(174)P	Boundaries (South)	:	PLOT NO.(174)P
Latitude of End point of the plot	:	25.362697	Longitude of End point of the plot	:	85.031826

Admeasuring -3078.98 SQ.mtr area, being developed by [DHRUV PRASAD MURARKA]

DISIGNATED ACCOUNT NO- 75863070004107

BANK NAME - FEDERAL BANK OF INDIA

IFSC CODE - FDRL0001220

DISTRIC - PATNA

PROJECT REGISTRATION NUMBER: -BRERAP00091-1/135/R-65/2018

Quarterly Report From 01-07-2018 to 30-09-2018

Q1 JULY to SEP 2018

1	Quarterly up-to-date status of the project (Physical and Financial).	
A	Status of Construction of each building with photographs	Attach

Shree Shyam Distributors (Cons.Div.)


Proprietor

	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance –1,35,39,071.00 Fund Received – 34,50,000.00 Money Spend- 45,05,027.00 Closing Balance- 1,80,44,098.00	
2		Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A	
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balance).	Flat no –carpet area 303 - 838 sq.ft 307 - 838 sq.ft	
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balance).	Attach with flat	
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A	
	A	Approvals receiving		

		during the quarter		
	B	Approvals applied and expected date of receipt		
	C	Approvals to be applied and date planned for application		
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A	
4		Physical work (internal & External)	<p>July- Column Casting of Ground Floor slab.</p> <p>August – Shuttering work of Ground Floor Slab.</p> <p>Sep – Casting of Ground Floor roof slab.</p>	

This certificate is being issued on specific request of Dhruv Prasad Murarka , (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach