

Project Quarterly Progress Status

Quarter : Oct-Dec, 2018

Project Name : *Susheela Enclave*
Promoter Name : *Patliputra Engineers Pvt. Ltd.*
RERA Registration Number : *BRERAP00063-2/44/R15/2018*

Progress Update of each Block/Wing separately

1. Block A:

S.No.	Task/Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	Excavation	Yes	100%	
2	Piling Works	Yes	100%	All Piling works are complete.
3	Foundation works / Pile cap	Yes	16%	4nos. of pile cap casting complete and steel reinforcement fixing is in progress for 6 pile caps out of a Total of 44 pile caps

2. Block B:

S.No.	Task/Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	Excavation	Yes	100%	
2	Pilling Works	Yes	100%	
3	Foundation works / Pile cap	Yes	80%	16 pile caps complete of 20 in block B.

Progress Update for Common Areas, Facilities and Amenities in the Project

S.No.	Description	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	Water supply	Yes	30%	Tube-well Boring complete.
2	Sewerage	Yes	0%	
3	Transformer , Electrical Meter Rooms, Sub- Station	Yes	0%	
4	Treatment and disposal of Sewage and sullage water	Yes	0%	

S.No.	Description	Applicable (Yes/No)	Percentage of Work Done	Remarks
5	Solid Waste Management and disposal	Yes	0%	
6	Water conservation and rain water harvesting	Yes	0%	
7	Fire safety equipment	Yes	0%	

Update on number and types of flats/plots booked during the quarter

S. No	Unit Type	Total No. of Units in builder's Share	Flats / Plot Booking				No. of Garages/ Covered Parking Booked			
			Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	3 BHK	12	3	1	0	4	3	1	0	4
2	2 BHK	5	0	0	0	0	0	0	0	0

Status of financials in the project up to 31st December, 2018

S.No.	Description	Amount (in Rs.)
1.	Amounts received from allottees against booking of units (including GST) (for builder's share)	31,52,608.00
2.	Expenditure done towards completion of project (including GST)	1,66,24,737.80
3	Balance in Designated Bank A/c as on this quarter end	24,337.65