

To,
The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-04-2021 to 30-06-2021 - Project Name- LANDMARK, Near Jalalpur Dental College, Mauza-Jalalpur, P.S – Danapur, Patna for Construction of situated on Plot bearing Survey Plot No/Khesra No- 36(P), 112(P), 113(P), Khata No.- 92 & 79, Mauza – Jalalpur Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna.

Boundaries (East)	: Survey Plot No. -112(P)	Boundaries (West)	: Main Road
Boundaries (North)	: Vacant Plot & G+6 App.	Boundaries (South)	: Vacant Plot & G+1 Building
Latitude of End point of the plot	: 850255.77	Longitude of End point of the plot	: 253646.20

Admeasuring – 9229.88 SQ.mtr area, being developed by (GEN X INFRA HOMES PVT. LTD.)

DISIGNATED ACCOUNT NO- 061605000599

BANK NAME – ICICI Bank, Raja Bajar, Patna.

PROJECT REGISTRATION NUMBER- **BRERAP00142-1/50/R-125/2018**

Quarterly Report From 01-04-2021 to 30-06-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
A	Status of Construction of each building with photographs	Attach Photograph	
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance-	1,69,43,385=60
		Fund Received –	3,80,14,026=00
		Money Spend-	3,79,83,081=00
		Closing Balance-	58,67,374=00

Gen-X Infra Homes Pvt. Ltd.

Rakesh Ranjan
Director

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A																								
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	<table><tr><th colspan="2">Flat No.</th><th>Carpet Area</th></tr><tr><td>1.</td><td>Block-A-403</td><td>1061 sq. ft.</td></tr><tr><td>2.</td><td>Block -A-501</td><td>1589.63 sq. ft.</td></tr><tr><td>3.</td><td>Block -D-208</td><td>916.10 sq. ft</td></tr></table> <p>Details of Cancellation Flats with (Amt. Revert)</p> <table><tr><th>Flat No.</th><th>Amount</th></tr><tr><td>Block-B-101</td><td>38,00,000=00</td></tr><tr><td>Block-D-104</td><td>32,01,264=00</td></tr><tr><td>Block-D-706</td><td>6,51,112=00</td></tr><tr><td>Block-C-306</td><td>9,00,000=00</td></tr><tr><td>Block-D-504</td><td>13125=00 (Excess Payment revert.)</td></tr></table>	Flat No.		Carpet Area	1.	Block-A-403	1061 sq. ft.	2.	Block -A-501	1589.63 sq. ft.	3.	Block -D-208	916.10 sq. ft	Flat No.	Amount	Block-B-101	38,00,000=00	Block-D-104	32,01,264=00	Block-D-706	6,51,112=00	Block-C-306	9,00,000=00	Block-D-504	13125=00 (Excess Payment revert.)
Flat No.		Carpet Area																									
1.	Block-A-403	1061 sq. ft.																									
2.	Block -A-501	1589.63 sq. ft.																									
3.	Block -D-208	916.10 sq. ft																									
Flat No.	Amount																										
Block-B-101	38,00,000=00																										
Block-D-104	32,01,264=00																										
Block-D-706	6,51,112=00																										
Block-C-306	9,00,000=00																										
Block-D-504	13125=00 (Excess Payment revert.)																										
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached with booked flat.																								
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A																								
	A	Approvals receiving during the quarter																									
	B	Approvals applied and expected date of receipt																									
	C	Approvals to be applied and date planned for application																									

Gen-X Infra Homes Pvt. Ltd.


Rakesh Rana
Director

	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	<p><u>Block -A</u> All work completed</p> <p><u>Block -B</u> All work completed</p> <p><u>Block -C</u> 1. 7th floor tiles work progress. 2. Door(Pala) fitting. 3. Waterproof work progress. 4. 5th floor wiring progress.</p> <p><u>Block-D</u> All work completed</p>

I, Rakesh Ranjan (Name of the builder) for RERA compliance. The certification is true to the best of my knowledge and belief.

Photograph

(Attach)

Gen-X Infra Homes Pvt. Ltd.
Signature 
Director

