

To,
The RERA Bihar
Shastri Nagar,
Patna-800023

Subject: - Quarterly Report From **01-07-2021 to 30-09-2021** for Construction of **BALAJI HERITAGE (NEW)**, Projects Situated on Plot bears Khasra No. /Survey No. /Plot no.- 565(p) demarcated by boundary and Longitude of the end points), District-Patna.

Boundaries (East):- Road

Boundaries (West):- Haal Kharidaar

Boundaries (North):- Branch Road

Boundaries (South):- Hall Kharidar

Latitude of End

Point of the Plot: 25.6176

Longitude of End

point of the plot: 85.0483

Admeasuring – 2035.67 Sq. meter area, being developed by **[BALAJI DREAM HOMES]**

ACCOUNT NO- 201000754023.

BANK NAME- IndusInd Bank Ashiyana Nagar Branch...

PROJECT REGISTRATION NUMBER BREARAP00154-2/990/R-712/2019

Quarterly Report from 01-07-2021 to 30-09-2021

Q3. 1st July to 30th Sep 2021.


1	Quarterly up-to-date status of the project (Physical & Financial).		
	A	Status of Construction of each building with Photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing	Opening Balance- Rs. 88034.31 Fund Received – Rs. 1854024 Money spends – Rs. 1782250.79 Closing Balance- Rs. 159807.52

BALAJI DREAM HOMES

[Signature]
Partner

2		Quarterly up-to-date the list of the number and type of apartment or plots , as the case may be, booked	
	A	List of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	ONE
	B	List of Number of Garages (covered only) booked (Opening balance, Booked during the quarter and closing balance).	Before booked flat no. Of - 12
3.		Quarterly up-to-date the list of approvals which are pending subsequent to commencement to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of the receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification , amendment or revisions , if any issued by the competent authority with regards to any sanctioned plans, layout plans , specifications,licence ,permit for approval of project	N/A
4.		Physical work (internal & External).	TIE-BEAM WORK IS COMPLETED .STOPED WORK, DURING TO WATER LOGGING.

This Certificate is being issued on specific request of **M.D ZEYAUULLAH** (Name of Builder) for RERA compliance. The certificate is true to the best of my knowledge and belief.





BALAJI DREAM HOMES

Signature
Partner



goul



Signature



BRGRAP00154-2/990/R-712/2019 Babaji Heritage