

FORM-7
[REGULATION-9]

Quarterly progress report for quarter ending JUNE of 2023 (year)

I. PARTICULARS OF PROJECT		
Project Registration Number	BRERAP35655-1/86/R-1407/2022	GBN KUSUM RAJ RESIDENCY
Name of Promoter	GBN KUSUM RAJ CONSTRUCTION	Arya Samaj Mandir Road, R.P.S More, Bailey Road , Patna 801503
Name of Co-promoter	NIL	
Project Registration is valid up to	31/03/2026	
Starting date of Project or Phase of the Project	06/04/2022	
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential cum-Commercial 4, Plotted project	RESIDENTIAL CUM COMMERCIAL
Period of validity of map by the Competent Authority	15/06/2024	

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned Apartments	Total Number of Apartments - 1. Booked/ Allotted - 1 2. Sold -
BLOCK A	2BHK			12	
BLOCK B	3BHK			126	
BLOCK C	2BHK			12	
	3BHK			11	
	1BHK			48	

GBN KUSUM RAJ CONSTRUCTION

Partner

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages: 1. Booked/Allotted - 1 2. Sold -
BLOCK A & B	161	

IV. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment	NIL			
2.	Fire N.O.C.	YES			

3.	Water Supply Permission	NIL			
4.	NOC from Airport Authority of India	NO			
5.	Other Approval(s), if any, required for the Project.	NIL			

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No. 78/21-22 (To beaded for each Building / Wing)

GBN KUSUM RAJ CONSTRUCTION


Partner

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%
2.	Basements (if any)	10%
3.	Podiums (if any)	0%
4.	Plinth	0%
5.	Stilt Floor	
6.	Slabs of Super Structure	0%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	0%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	0%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%

GBN KUSUM RAJ CONSTRUCTION

 TRUCTION

ner

11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other	0%
-----	--	----

	requirements as may be required to complete project as per Specifications in Agreement of Sale. Any other activities.	
--	---	--

AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE DEVELOPMENT WORKS				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	YES	0%	
2.	Water Supply	YES	0%	
3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES	0%	
4.	Storm Water Drains	YES	0%	

GBN KUSUM RAJ CONSTRUCTION



Page 1

5.	Landscaping & Tree Planting	YES	0%	
6.	Street Lighting	YES	0%	
7.	Community Buildings	YES	0%	
8.	Treatment and Disposal of Sewage and Sullage Water	NO		
9.	Solid Waste Management & Disposal	NO		
10.	Water Conservation / Rain Water Harvesting	YES	0%	
11.	Energy Management	NO		
12.	Fire Protection and Fire Safety Requirements	YES	0%	
13.	Closed Parking	YES	0%	

14.	Open Parking	NO		
15.	Electrical Meter Room, Sub Station, Receiving Station	YES	0%	
16.	Others (Option to Add More)			
EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT				

GBN KUSUM RAJ CONSTRUCTION



Partner

		PROPOSED YES/NO.	PERCENTAGE OF ACTUALWORK DONE (As on date of certificate)	Details
1.	Internal Roads and foot paths			
2.	Water Supply			
3.	Sewerage Chambers Septic Tank			
4	Drains			
5.	Parks, Land Scaping and Tree Planting			
6.	Street Lighting			
7.	Disposal of sewage & sullage water			
8.	Water conservation/Rain Water Harvesting			
9.	Energy Management			

**GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT**

(A)	Sr. No.		
-----	---------	--	--

GBN KUSUM RAJ CONSTRUCTION



Partner

	1.	Front Elevation	
	2.	Rear Elevation	

	3.	Side Elevation	
(B)		Photograph of each floor	

VIII. FINANCIAL PROGRESS OF THE PROJECT

S. No. (1)	Particulars (2)	Amount (In Rs.) (3)
1.	Project Account No.	333905001501
2.	Estimated Cost of the Project including land cost at the start of the Project	38,00,00000/-
3.	Amount received during the Quarter	2,10,000.0/-
4.	Actual Cost Incurred during the Quarter	2,00,000.0/-
5.	Net amount at end of the Quarter	80000.0/-
6.	Total expenditure on Project till date	35,00,000/-
7.	Cumulative fund collected till the end of Quarter in question	
8.	Cumulative expenditure done till the end of Quarter in question	

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

GBN KUSUM RAJ CONSTRUCTION


Partner

X. MISCELLANEOUS

A	List of Legal Cases (if any)	Apply for Revision of Map.
1.	Case No.	NO
2.	Name of Parties	
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	
2.	Agreement for Sale	
XI.	PERCENTAGE OF WORK ALONG WITH MILESTONE CHART	
	Weather the project in progress is as per time schedule or lagging behind?	

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

GBN KUSUM RAJ CONSTRUCTION


Partner

Signature of Promoter

Name: Anand Kumar

Date: 5/8/23