

**FORM-7
REGULATION-9]**

Quarterly progress report for quarter ending March/June/sept/December of **September 2023-24 (01-07-2023 to 30-09-2023)** _____
(year)

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP00610-2/52/R-1219/2021	Name of Project/Phase of Registered Project	VINDHYA HEIGHTS
Name of Promoter	SHRIYANSH DEVELOPERS PVT. LTD.	Project Address	LAKHNIBIGHA, DANAPUR, PATNA, PLOT NO-1395(P), KHATA NO.-130, THANA NO.-41, MAUZA- LAKHANIBIGHA, DIST- PATHA,
Name of Co-promoter			
Project Registration is valid up to	01/04/2025		
Starting date of Project or Phase of the Project	24/03/2021		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential- cum- Commercial 4. Plotted project	RESIDENTIAL	
Period of validity of map by the Competent Authority			

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number ofsanctioned apartments	Total Number of Apartments -
	1. 1 BHK -			19	1. Booked/
	2. 2 BHK, -	2 BHK			Allotted -
	3. 3 BHK -	3 BHK			N/A
	4. Shop -				2. Sold -N/A
	5. Bungalow -				
	6. Plot etc. -				

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted	- N/A
	19	2. Sold	- N/A

IV. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of further filing)

S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C.				
3.	Water Supply Permission				
4.	NOC from Airport Authority of India				
5.	Other Approval(s), if any, required for the Project.				

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No. _____ (To be filled for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	NO ANY WORK DONE
2.	Basements (if any)	NO ANY WORK DONE
3.	Podiums (if any)	NO ANY WORK DONE
4.	Plinth	NO ANY WORK DONE
5.	Stilt Floor	NO ANY WORK DONE
6.	Slabs of Super Structure	NO ANY WORK DONE
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	NO ANY WORK DONE
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	NO ANY WORK DONE
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	NO ANY WORK DONE
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NO ANY WORK DONE

11.	<p>Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as me be required to complete project as per Specifications in Agreement of Sale.</p> <p>Any other activities.</p>	NO ANY WORK DONE
-----	---	------------------

VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE DEVELOPMENT WORKS

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	N/A		
2.	Water Supply	N/A		
3.	Sewerage (Chamber, Line, Septic Tank, STP)	N/A		
4.	Storm Water Drains	N/A		
5.	Landscaping & Tree Planting	N/A		
6.	Street Lighting	N/A		
7.	Community Buildings	N/A		
8.	Treatment and Disposal of Sewage and Sullage Water	N/A		
9.	Solid Waste Management & Disposal	N/A		
10.	Water Conservation / Rain Water Harvesting	N/A		
11.	Energy Management	N/A		
12.	Fire Protection and Fire Safety Requirements	N/A		

13.	Closed Parking	N/A		
14.	Open Parking	N/A		
15.	Electrical Meter Room, Sub-Station, Receiving Station	N/A		
16.	Others (Option to Add More)	N/A		

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT

		PROPOSED YES/NO.	PERCENTAGE OF ACTUALWORK DONE (As on date of certificate)	Details
1.	Internal Roads and foot paths	N/A		
2.	Water Supply	N/A		
3.	Sewerage Chambers Septic Tank	N/A		
4	Drains	N/A		
5.	Parks, Land Scaping and Tree Planting	N/A		
6.	Street Lighting	N/A		
7.	Disposal of sewage & sullage water	N/A		
8.	Water conservation/Rain Water Harvesting	N/A		
9.	Energy Management	N/A		

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT

(A)	Sr. No.		
	1.	Front Elevation	ATTACHED
	2.	Rear Elevation	ATTACHED

	3.	Side Elevation	ATTACHED
(B)		Photograph of each floor	ATTACHED

VIII. FINANCIAL PROGRESS OF THE PROJECT

S. No. (1)	Particulars (2)	Amount (In Rs.) (3)
1.	Project Account No.	921020008399490
2.	Estimated Cost of the Project including land cost at the start of the Project	-
3.	Amount received during the Quarter	-
4.	Actual Cost Incurred during the Quarter	-
5.	Net amount at end of the Quarter	-
6.	Total expenditure on Project till date	-
7.	Cumulative fund collected till the end of Quarter in question	-
8.	Cumulative expenditure done till the end of Quarter in question	-

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

X. MISCELLANEOUS

A	List of Legal Cases (if any)	
1.	Case No.	NO ANY
2.	Name of Parties	NO ANY
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NO ANY
2.	Agreement for Sale	NO ANY

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?
--

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

For
SHRIYANSH DEVELOPERS PVT. LTD.

MANAGING DIRECTOR

Signature of Promoter

Name:

Date: