

To,
The RERA Bihar
B.S.B.C.C.I, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-07-2020 to 30-09-2020- for Construction of DREAM BMB ARCADE, DARBHANGA. (NEW)_Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-20445,20450,20456,20457,20458, 20459,OLD AND 283 NEW AND M S PLOT NO-260 OLD,262 NEW demarcated by its boundaries (latitude and longitude of the end points) , District – Darbhanga.

Boundaries
(East) : MAIN ROAD

Boundaries
(West) : HEIRS OF ASFAQ AND
OTHERS

Boundaries
(North) : PLOT OF BAIDYANATH SAHU
AND PROF. F.I KHAN

Boundaries
(South) : SRI GANESH PURVEY
AND OTHERS

Admeasuring – 1779.04 SQ.mtr area, being developed by DREAM HOUSING PROJECTS
PVT LTD

DISIGNATED ACCOUNT NO- 00030200001368

BANK NAME- BANK OF BARODA, Main Branch, Patna

PROJECT REGISTRATION NUMBER-BRERAP14156-2/1001/R-900/2020


Quarterly Report From 01-07-2020 to 30-09-2020

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Previous Photograph.
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 74,880.45 Fund Received – 67,004.00 Money Spend- 6,75,256.00 Closing Balance - 00
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A

Roushan Kumar
15/10/2020
15 OCT 2020

Q

	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balance).	• NIL
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balance).	NIL
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	July – 2 nd Floor LVL Slab Steel binding Completed. August-2 nd Floor LVL Slab Casting,



				Completed & also Column Casting Upon 2 nd Floor LVL Slab. Sep- Shair Wall of lift pit only 4 feet height casting completed upon same LVL.
--	--	--	--	---

This certificate is being issued on specific request of Rajesh Kumar Sikaria (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach

Signature

