

FORM-7
[REGULATION-9]

Quarterly progress report for quarter ending March/June/sept/December of 2023
(year)

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP41413-1/800/R-491/2019	Name of Project/Phase of Registered Project	The Heritage Mall
Name of Promoter	PLATINUM & MUNDESHWARI	Project Address	VILL-MUSTAFAPUR THANA NO. 36. DANAPUR
Name of Co-promoter			
Project Registration is valid up to	30/09/2024		
Starting date of Project or Phase of the Project	06/03/2019		
Type of Project or Phase of the Project	Commercial	Commercial	
Period of validity of map by the Competent Authority	14.10.2022		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments -
	1. AUDI	06	7703		1. Booked/ Allotted. -
	2. FOOD COURT	01	18260		60
	3. OFFICE	110	1960		
	4. RESTAURANT	02	3503		2. Sold -
	5. SHOP	136	167486		

Name of building	Sanctioned no of floor	Type of apartment	No of apartment	Carpet area	Area of exclusive balcony	Area of exclusive open terrace
The Heritage	B1+B2+LG+G+8	Shop	2	657	0	0
The Heritage	B1+B2+LG+G+8	Shop	14	634	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	622	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	1218	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	5413	0	0
The Heritage	B1+B2+LG+G+8	Shop	4	460	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	448	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	436	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	424	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	413	0	0
The Heritage	B1+B2+LG+G+8	Shop	3	965	0	0

The Heritage	B1+B2+LG+G+8	Shop	2	1209	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	498	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	467	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	933	0	0
The Heritage	B1+B2+LG+G+8	Shop	6	932	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	632	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	438	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	477	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	282	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	325	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	327	0	0
The Heritage	B1+B2+LG+G+8	Shop	4	326	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	12179	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	477	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	12178	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1319	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1286	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1535	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1307	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	6678	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	2696	0	0
The Heritage	B1+B2+LG+G+8	Food Court	1	18260	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	662	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	666	0	0
The Heritage	B1+B2+LG+G+8	Shop	3	618	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	614	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	309	0	0
The Heritage	B1+B2+LG+G+8	Office	54	322	0	0
The Heritage	B1+B2+LG+G+8	Office	3	333	0	0
The Heritage	B1+B2+LG+G+8	Office	3	331	0	0
The Heritage	B1+B2+LG+G+8	Office	48	321	0	0
The Heritage	B1+B2+LG+G+8	Shop	3	306	0	0
The Heritage	B1+B2+LG+G+8	Restaurant	1	2124	0	0
The Heritage	B1+B2+LG+G+8	Restaurant	1	1379	0	0
The Heritage	B1+B2+LG+G+8	Office	1	324	0	0
The Heritage	B1+B2+LG+G+8	Office	1	329	0	0
The Heritage	B1+B2+LG+G+8	AUDI	3	2674	0	0
The Heritage	B1+B2+LG+G+8	AUDI	1	2730	0	0
The Heritage	B1+B2+LG+G+8	AUDI	2	2299	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	324	0	0
The Heritage	B1+B2+LG+G+8	Shop	3	303	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	313	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	456	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	409	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	355	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	528	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	7425	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	24171	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1349	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1608	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1430	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1568	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1622	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	5901	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	528	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	530	0	0

The Heritage	B1+B2+LG+G+8	Shop	1	517	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	506	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	494	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	473	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1263	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1838	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	786	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1294	0	0
The Heritage	B1+B2+LG+G+8	Shop	3	1272	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1270	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	877	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	11248	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	209	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1480	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1455	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	2011	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	1454	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	5842	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	541	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	544	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	532	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	520	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	508	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	486	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1229	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1581	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	660	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	847	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1103	0	0
The Heritage	B1+B2+LG+G+8	Shop	2	1102	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	1122	0	0
The Heritage	B1+B2+LG+G+8	Shop	1	12236	0	0

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted	-
THE HERITAGE	771	2. Sold	-
			NO

IV. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C.				

3.	Water Supply Permission				
4.	NOC from Airport Authority of India				
5.	Other Approval(s), if any, required for the Project.				

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No. _____ (To be filled for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%
2.	Basements (if any)	97%
3.	Podiums (if any)	
4.	Plinth	
5.	Stilt Floor	
6.	Slabs of Super Structure	52%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other	

	requirements as me be required to complete project as per Specifications in Agreement of Sale.	
	Any other activities.	

VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE DEVELOPMENT WORKS				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	0 %	
2.	Water Supply	Yes	0 %	
3.	Sewerage (Chamber, Line, Septic Tank, STP)	Yes	0 %	
4.	Storm Water Drains	Yes	0 %	
5.	Landscaping & Tree Planting	Yes	0 %	
6.	Street Lighting	Yes	0 %	
7.	Community Buildings	No		
8.	Treatment and Disposal of Sewage and Sullage Water	Yes	0 %	
9.	Solid Waste Management & Disposal	Yes	0 %	
10.	Water Conservation / Rain Water Harvesting	No		
11.	Energy Management	No		
12.	Fire Protection and Fire Safety Requirements	Yes	0 %	
13.	Closed Parking	Yes	0 %	

14.	Open Parking	No		
15.	Electrical Meter Room, Sub-Station, Receiving Station	Yes	0 %	
16.	Others (Option to Add More)	NA		

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT

		PROPOSED YES/NO.	PERCENTAGE OF ACTUALWORK DONE (As on date of certificate)	Details
1.	Internal Roads and foot paths			
2.	Water Supply			
3.	Sewerage Chambers Septic Tank			
4	Drains			
5.	Parks, Land Scaping and Tree Planting			
6.	Street Lighting			
7.	Disposal of sewage & sullage water			
8.	Water conservation/Rain Water Harvesting			
9.	Energy Management			

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT

(A)	Sr. No.		
	1.	Front Elevation	
	2.	Rear Elevation	

	3.	Side Elevation	
[B]		Photograph of each floor	


III. FINANCIAL PROGRESS OF THE PROJECT		
S. No.	Particulars	Amount (In Rs.)
1.	Project Account No.	442120110000439
2.	Estimated Cost of the Project including land cost at the start of the Project	1,18,18,46,216/-
3.	Amount received during the Quarter	3,44,65,285/-
4.	Actual Cost Incurred during the Quarter	5,32,69,513/-
5.	Net amount at end of the Quarter	(1,88,04,428/-)
6.	Total expenditure on Project till date	41,10,16,412/-
7.	Cumulative fund collected till the end of Quarter in question	
8.	Cumulative expenditure done till the end of Quarter in question	

X. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NA
2.	Name of Parties	NA
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	
2.	Agreement for Sale	

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Signature of Promoter

A handwritten signature in blue ink, appearing to read 'Nawnil', is written on a light blue rectangular background.

Name- Nawnil Singh

Date: 30.01.2024



Khetan Rajesh Kumar & Co.

Chartered Accountants

WHOMSOEVER IT MAY CONCERN

On the basis of books of accounts and other documents, this is to certify that **Platinum & Mundeshwari**, having its registered office at Flat No. – 101 & 102, Amitabh Kunj Appt., Main Road. Buddha Colony, Dist.- Patna – 800001 (**PAN: ABCFM9955H**) confirms that the company has carried out construction at **THE HERITAGE** (Khagaul Road, Danapur). During the period of 01.10.2023 to 31.12.2023 and the project details are as follows: -

Project Name – **THE HERITAGE**

SI No.	Particulars	Amount
1	Project A/c No.	442120110000439
2	Estimated Cost of the Project including land cost at the start of the Quarter	1,18,18,46,216/-
3	Amount received during the Quarter	3,44,65,285/-
4	Actual Cost Incurred during the Quarter	5,32,69,513/-
5	Net amount at end of the Quarter	(1,88,04,428/-)
6	Total Expenditure on Project till Date	41,10,16,412/-
7	Details of Mortgage or charge, if any, created on the Land and the projects.	-

We are issuing this certificate at the request of the company. This certificate is not intended for general circulation or publication and it is not to be reproduced or used for any other purpose without our prior written consent, we have not physically verified the above-described assets.

FOR KHETAN RAJESH KUMAR & CO.

Chartered Accountants

FRN : 010086C

(Amit Kamalia)

Partner

M. No.: 077618



Place: Patna

Date: 29-01-2024

UDIN: 24077618BKBHYZG3232

Patna : G-2, Ground Floor, Taluka Apartment, Buddha Colony, Patna - 01

Mob. : 9123489723, 9334045510. Email : amitkamalia@gmail.com, amitkamaliaca@gmail.com