

Home	Promoter	Project	Land	Land Document	Document	Payment	Project Related Other Details
------	----------	---------	------	---------------	----------	---------	-------------------------------

QUARTERLY PROGRESS REPORT (ENTRY FORM- QPR)

PROMOTERS	PROJECT	APARTMENTS	CANCELLATION	DISCLOSURE	APPROVALS	PROGRESS	EXTERNAL
FINANCIAL	GEO TAGGED	MISCELLANEOUS					

FINANCIAL PROGRESS OF THE PROJECT

Year : **2026-2027** Quarter : **Q3 (Oct - Dec)** Project ID : **RERAP11302019215818-8**

Project Name : USHA RESIDENCY

Project Account No.:
4845895999

Estimated Cost of the Project including Land Cost at the start of the Project:
61400000

Estimated Development Cost of the Project at the start of the Project (Excluding Land Cost):
50000000

Any Variation in Development Cost which is declared at the start of the Project:
0

Amount received during the Quarter:
0

Actual Cost Incurred during the Quarter:
0

Net amount at end of the Quarter:
0

Total expenditure on Project till date:
3500000

Cumulative fund collected till the end of Quarter in question:
0

Cumulative expenditure done till the end of Quarter in question:
3500000

Percentage of Expenditure incurred of the total Estimated development cost of the project:
15

<< Previous

Save as Draft

Next >>