

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account- Project wise)

Date: 22/10/2026

To,
The NUTAN HOMES (Name & Address of Promoter),
Managing Partner SRI MUNINDRA KUMAR SENHA
AT SHOP NO. 09 & 10 NUTAN VEHAR APARTMENT
NEAR P.S KANKARBAGH, PATNA - 800020

Subject : Certificate of Cost Incurred for Development of [Project
Name] RAMLAKHAN APARTMENT for Construction of 01
building(s)/ 01 Wing(s) of the 01 Phase (Bihar RERA Registration Number)
BRERAP21354-1/1246/R-1102/2021
situated on the Plot bearing Khesra No/ Khata No./Thana No./ Tauzi
No./C.N.No./CTSNo./SurveyNo./Final Plot No. 1105 (PART) demarcated by its
boundaries (latitude and longitude of the end points) _____ to the North _____ to the South
_____ to the East _____ to the West of Division PATNA. Village NEW
JAGANPURA.
Block PHULWARI District PATNA. PIN 800027 admeasuring 1197.83 sq.mts.
area being developed by [Promoter] NUTAN HOMES

Ref: Bihar RERA Registration Number BRERAP21354-1/1246/R-1102/2021

Sir,

I/ We VIJAY KUMAR have undertaken assignment of
certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under Bihar
RERA, being 01 Building(s)/ 01 Wing(s) of the Ramlakhan Apartment
Phase situated on the plot bearing C.N. No./CTS No./Survey No./Final Plot No. _____ of
Division PATNA. Village NEW Taluka _____ District PATNA PIN
800027 admeasuring 1197.83 sq.mts. area being developed by [Owner/Promoter]

1. Following technical professionals are appointed by Owner / Promoter :-

- (i) M/s /Shri/Smt MANOJ KUMAR as L.S. / Architect ;
- (ii) M/s /Shri/Smt VIJAY KUMAR as Structural Consultant
- (iii) M/s /Shri/Smt KRISHNA GOPAL PRASAD as MEP Consultant
- (iv) M/s /Shri/Smt NAVAL KUMAR as Quantity Surveyor *

2. We have estimated the cost of the completion to obtain Occupancy Certificate / Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor* appointed by Developer/Engineer, and the assumption of

ER. VIJAY KUMAR
STRUCTURAL ENGINEER
RED. NO. BR/UDHD/SE/23-0077

the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs. 3,84,00,000.00 (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining Occupancy Certificate / Completion Certificate for the building(s) from the _____ being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 4,48,08,360.67 (Total of Table A and B). The amount of Estimated Cost incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupancy Certificate / Completion Certificate from _____ (planning Authority) is estimated at Rs. 00 (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

TABLE A

Building /Wing bearing Number _____ or called _____
(to be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No.	Particulars	Amounts
1	Total Estimated cost of the building/wing as on _____ date of Registration is	Rs. <u>3,84,00,000.00</u>
2	Cost incurred as on <u>30.09.2026</u> (based on the Estimated cost)	Rs. <u>4,48,08,360.67</u>
3	Work done in Percentage <u>According to CA as per the books.</u> (as Percentage of the estimated cost) <u>According to Architect on based of Structure</u>	<u>116.20%</u> % <u>93%</u>
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. <u>00</u>
5	Cost Incurred on Additional /Extra Items as on _____ not included in the Estimated Cost (Annexure A)	Rs. <u>64,08,360.67</u>



ER. VIJAY KUMAR
STRUCTURAL ENGINEER
RED. NO. BR/UDHD/SE/23-0077

TABLE B

(To be prepared for the entire registered phase of the Real Estate Project)

Sr. No.	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on <u>30.09.2026</u> date of Registration is	Rs. <u>384,00,000.00</u>
2	Cost incurred as on <u>30.09.2026</u> (based on the Estimated cost).	Rs. <u>4,42,08,366.67</u>
3	Work done in Percentage (as Percentage of the estimated cost).	%
4	Balance Cost to be Incurred (Based on Estimated Cost):	Rs. <u>00</u>
5	Cost Incurred on Additional /Extra Items as on <u>30.09.2026</u> not included in the Estimated Cost (Annexure A).	Rs. <u>64,083,60.00</u>

Yours Faithfully,

Signature of Engineer.

(Licence No.)

ER. VIJAY KUMAR
STRUCTURAL ENGINEER
RED. NO. BR/UDHD/SE/23-0077

* Note :

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupancy Certificate / Completion Certificate.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent Quantity Surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.
5. All components of work with specifications are indicative and not exhaustive