TATHARAJ GHARANA Project Development Plan

#	Project Activities	Tentative Dates		M1-M3	M4-M6	M7-M9	M10-M12	M13-M15	M16-M18	M19-M21	M22-M24	M25-M27	M28-M30	M31-M33	M34-M36
		Start Date	End Date												
1	Foundation	Feb-17	Jun-17												
2	First Floor Roof Casting	Jul-17	Sep-17												
3	Second Floor Roof Casting	Oct-17	Dec-17												
4	Third Floor Roof Casting	Jan-18	Apr-18												
5	Fourth Floor Roof Casting	May-18	Aug-18												
6	Fifth Floor Roof Casting	Sep-18	Dec-18												
7	Brick Work & Plaster of all 5 floors	Jan-19	Apr-19												
8	Flooring & Plumbing	May-19	Aug-19												
9	Putty, Sewerage, Campus Flooring etc	Sep-19	Jan-20												