SBS GHARANA Project Development Plan

#	Project Activities	Tentative Dates		M0-M3	M4-M6	M7-M9	M10-M12	M13-M15	M16-M18	M19-M21	M22-M24	M25-M27	M28-M30	M31-M33	M34-M36
		Start Date	End Date												
1	Foundation of all Block	Apr-16	Jul-16												
2	Casting of 1st slab Block - 1, 2, 3, 4, 5	Aug-16	Dec-16												
3	Casting of 2nd slab Block - 1, 2, 3, 4, 5	Jan-17	May-17												
4	Casting of 3rd slab Block - 1, 2, 3, 4, 5	Jun-17	Oct-17												
5	Casting of 4th slab Block - 1, 2, 3, 4, 5	Nov-17	Mar-18												
6	Casting of 5th slab Block - 1, 2, 3, 4, 5	Apr-18	Aug-18												
7	Flooring & Plumbing	Sep-18	Nov-18												
8	Putty, Sewerage, Campus Flooring etc	Dec-18	Mar-18												