Quarterly Progress Report for Quarter ending JULY/ AUG/SEP of 2022-23 (Year)

I. PARTICULARS OF PROJECTS				
Project Registration No.	BRERAP44637-2/75/R-1311/2022	Name of Project	SMRITI VIHAR	
Name of Promoter	MEDHA BUILDTECH PVT LTD.	Project Address	NANURA,KEOTI DARBHNAGA	
Name of Co- Promoter	NO			
Projects Registration Valid Up to	31/03/2026			
Starting date of project or Phase of the Project	15/04/2021			
Type of project or Phase of the Project	**1.PLOTTED DEVELOPMENT**			
Period of Validity of map by the competent Authority	05/04/2023			

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF PLOT					
PLOT No.	PLOT Type		PLOT Area	Total No. of sanctioned PLOT	Total No. of PLOT-
1.TYPE-01	RESIDENTIAL		3600Sqft	3 PLOT	1.Booked-00 2.Sold-00

III. DISCLSOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
NO. OF PLOT	Total No. of Sanctioned Garages	Total no. of Garages: 1. Booked / Allotted-	00
03		2. Sold-	00


IV. Construction Progress of the Project		
1. Building / Wing / Layout No.		(To beaded for each Building / Wing)
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	No
2.	Basements (if any)	No
3.	Podiums (if any)	No
4.	Plinth	No
5.	Stilt Floor	No
6.	Slabs of Super Structure	No
7.	Internal Walls, Internal Plaster, Floorings, Doors and Windows within Flats / Premises.	NO
8.	Sanitary Fittings within the Flats / Premises, Electrical Fittings Within the Flat/ Premises.	NO
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	No
10.	External plumbing and external Plaster, elevation, completion of terraces with waterproofing of the Building / Wing.	No
11.	Installation of lift, Water pumps, fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings, Mechanical Equipment, compliance to conditions of environment / CRZ NOC, Finishing to entrance lobby /s, plinth protection, paving of areas appurtenant to building / wing, Compound wall and all other requirements as may be required to	No

	complete projects as per specification in Agreement of Sale . Any other activities.	

V. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed(Yes)	Percentage of actual Work Done (As on the of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internals road & Footpaths		0	
2.	Water Supply		0	
3.	Sewerage (Chamber, Line, Septic Tank, STP)		0	
4.	Strom Water Drains	No	No	No
5.	Landscaping & Tree Planting		0	
6.	Street Lighting		0	
7.	Community Buildings	No	No	
8.	Treatment and Disposal of Sewage and Sullage Water		0	
9.	Solid Waste management & Disposal	No	0	No
10.	Water conversation / Rain Water Harvesting.	No	0	No
11.	Energy Management	No	No	No
12.	Fire Protection and Fire Safety Requirements		No	
13.	Closed Parking		No	
14.	Open Parking		No	
15.	Electrical Meter Room ,Sub –Station, Receiving Station		No	
16.	Others(Option to Add More)		No	

VI. PHOTOGRAPG OF THE BLOCKS (EACH BLOCK) OF THE BUILDING	
S.	Particulars

1.



VII.	FINANCIAL PROGRESSS OF THE PROJECT	
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Bank Account No.	7845115821 (MBGB)
2.	Estimated cost of Project including land cost at the start of the Quarter	6,144,000/-
3.	Amount received during Quarter	No Income
4.	Actual Cost Incurred during Quarter	0000/-
5.	Net Amount at the end of Quarter	No Income
6.	Total expenditure on project **till date**	No Expanse
7.	Details of Mortgage or Charge ,if any, created on the Land and the Projects	NO

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	NO
1.	Case No.	
2.	Name of Parties	
B	Sale / Agreement for Sale during the Quarter	
1.	Sale Deed	08
2.	Agreement for Sale	No

Undertaking:

I/ we solemnly affirm .declare and undertaking that all the details stated above are true to the best of my / our knowledge and noting material has been concealed here from .I am / we are executing this undertaking to attest to the truth of all the foregoing and to apprise the authority of such facts as mentioned as well as for whatever other legal purpose this undertaking may serve.

Signature of Promoter

Medha Buildtech Pvt. Ltd.

Director

Name: Manoj Kumar singh

Date: 22/01/23