Quarterly Progress Report

Project Name : PANCHHI ENCLAVE

Rera Application /Reg. No. – BRERAP93535-1/821/R-382/2019

Financial report (July 2021 to Sept. 2021)

Sl No.	No of Flat	No of Booked Flat/Shop	Booking Amount	Opening Amount	Closing Balance	No of Covered Parking	No of Booked	Opening Balance	Closing Balance
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	17 Developer	17	3,63,26,333/-	3,63,26,333/-					

PHYSICAL REPORT (July 2021 to Sept. 2021)

SL NO	STATUS OF CONSTRUCTION	WORK DETAILS	
(1)	(2)	(3)	(4)
1	Basement Floor	Basement roof casted, inner & outer plaster done	
2	Ground Floor	Ground Floor Roof Casted, Brick work is completed, plaster work in inner completed, tiles work is in progress, outer plaster is in progress, door fixed, putty work is in progress	
3	First Floor	First Floor Roof Casted, Brick work is completed, plaster work in inner completed, tiles work is in progress, outer plaster is in progress, door fixed, putty work is in progress	

4	Second Floor	Second Floor Roof Casted, Brick work is completed, plaster work in inner completed, tiles work is in progress, outer plaster is in progress, door fixed, putty work is in progress	
5	Third Floor	Third Floor Roof Casted, Brick work is completed, plaster work in inner completed, tiles work is in progress, outer plaster is in progress, door fixed, putty work is in progress	
6	Fourth Floor	Fourth Floor Roof Casted, Brick work is completed, plaster work in inner completed, outer plaster is in progress, door fixed, putty work is in progress, tiles work is in progress	
7	Fifth Floor	Fifth Floor Roof Casted, Brick work is completed, plaster work in inner completed, outer plaster is in progress, door fixed, putty work is in progress, tiles work is in progress	
8	Terrace Floor	Water tank is casted, water proofing treatment on roof is done, inner & outer plaster is done	

ARCADIA HOMES
A/c of PANCHHI ENCLAVE
(RERA)
Partner