QUARTERLY PROGRESS REPORT

2nd Quarter Ending July-2019 to September- 2019)

PROJECT NAME: - DULAR ENCLAVE

PROMOTER: - SITA CONSTRUCTIONS

Project Description: - A residential building project of having 130 Flats with 02 Blocks A & B.

RERA Registration No. ***BRERAP33009-1/848/R-658/2019 dated 30-05-2019***

Work Progress of Building Block-A- Ground level work has yet not been started on Project.

Work Progress of Building Block-B- Ground level work has yet not been started on Project.

Financial Fund Flow Statement up to 30th September- 2019

Sl. No.	Description	Amount (in INR)
01	Opening Balance as on 01st July-2019	29587/-
02	Amount received from Purchaser towards booking of Flat	NIL
03	Fund Received from any other means (Loan, Equity etc.)	NIL
04	Expenses incurred during the Quarter (July-2019-September- 2019)	59/-
05	Balance in bank account as on 30th September-2019	29528/-

Status of Flats booked during the quarter of Builder Proportion

Sl. No.	Unit Type	Block	Area (Sq. Ft.) C-Carpet B-Balcony	Total no. of units in Builder's Share	No. of Flats/Plots Booked				No. of Garages/Covered Parking Booked			
					Opening	Booked in the Quarter	Cancelled in the Quarter	Closing	Opening	Booked in the Quarter	Cancelled in the Quarter	Closing
1	3BHK	A	C-1131 B-181	5	5	NIL	NIL	5	5	NIL	NIL	5
2	3BHK	A	C-947 B-54	25	25	NIL	NIL	25	25	NIL	NIL	25
3	3BHK	A	C-943 B-229	5	5	NIL	NIL	5	5	NIL	NIL	5
4	3BHK	B	C-965 B-240	10	10	NIL	NIL	10	10	NIL	NIL	10
5	2BHK	B	C-785 B-62	20	20	NIL	NIL	20	20	NIL	NIL	20

SITA CONSTRUCTIONS We Build Homes, We Build Trust

Status of Documents issued/applied by/to Government Authority

Sl. No.	Particulars	Date of Issuance	Remark if any
01			

SITA CONSTRUCTIONS PATNA