To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-01-2021 to 31-03-2021- for Construction of **GOKULAM. (ONGOING)** Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-1601 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: SHIV GOVIND RAI	Boundaries (West)	: SHIV BALAK RAI
Boundaries (North)	: JITENDRA KUMAR	Boundaries (South)	: RCD ROAD
Latitude of End point of the plot	: 25.5802	Longitude of End point of the plot	: 85.0225

Admeasuring - 3340.35 SQ.mtr area, being developed by **[DREAM HOMES CREATION PVT LTD]**

DISIGNATED ACCOUNT NO- 50200038595390, IFSC-HDFC0003961
BANK NAME- HDFC BANK, SAGUNA MORE, PATNA

PROJECT REGISTRATION NUMBER-BRERAP80303-1/854/R-733/2019

Quarterly Report From 01-01-2021 to 31-03-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 64,01,023=00 Fund Received – 2,83,67,052=00 Money Spent- 3,06,43,206=00 Closing Balance - 41,24,869=00
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A

Dream Homes Creation Pvt. Ltd.
Amit Kr. Rai
Director

	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	Flat No. / Carpet Area A / 735.5 sq. ft. C / 1024 sq. ft.
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached With Booked Flat
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

Dream Homes Creation Pvt. Ltd.

Anil Kr. Rai

Director

4		Physical work (internal & External)	Block A- 100% work Done. Block–B 100% work Done Block-C–70% 5th Floor Casting Work & 1st 2nd 3rd Floor Brick Plaster.

This certificate is being issued on specific request of Amit Kumar Rai (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach

Dream Homes Creation Pvt. Ltd.

Amit Kumar Rai

Director

Signature



Block- C



Block- C



BLOCK-A



Block-B