SONA TOWNSHIP

(Jai Mata Di Green Homes Private Limited)

Jamalpur Bazar

Koilwar, Bhojpur

RERA No - BRERAP23554-1/902/R-808/2019

Quarterly Report from 01.04.2020 To 30.06.2020

1	Quaterly up-to-date status of the project (Physical and Financial)				
	A	Status of development of land with photographs.			
	B	Status of development of land with photographs.			
	C	Status of Construction of Internal infrastructure and common areas with photographs			
	D	Details of the funds received through booking of other means (equity, loan, etc.) money spent, balance available, the proposed plan for sourcing the funds etc.	a)	Amount Received from booking of Land	NIL
			b)	Money Spent on abovementioned Development Work	NA
			c)	Other Administrative Expenses	NA
			d)	Balance Available	
			e)	Proposed Plan for Sourcing the Funds by Raising Capital through Equity & from Booking of Plot	

2	Quaterly up-to-date the list of number and type of appartments or plots, as the case may be booked.			
	A	List of number and type of appartment or plots, booked (opening Balance, booked during the quarter and closing balance);	Opening Booking =	NIL
			Booked during the Quarter =	NIL
			Closing Booking =	44,577.00
	B	List of number od garages (Covered only) booked (Opening balance, bookedduring the quarter and closing balance);	Opening Booking =	NA
			Booked during the Quarter =	NA
			Closing Booking =	NA

For JAI MATA DI GREEN HOMES PVT. LTD.

Director

3	Quaterly up-to-date list of approvals taken and the approvals which are pending subsequent to commencement certificate.		
	A	Approvals received during the quarter	NA
	B	Approvals applied and expected date of receipt	NA
	C	Approvals to be applied and date planned for application	NA
	D	Modify, amendment or revision, if any, issued by the competent Authority with regard to any sanctioned plans, and any other specification, License, permits or approvals for the project.	NA

For JAI MATA DI GREEN HOMES PVT. LTD

Director