SONA ENCLAVE
(Jai Mata Di Green Homes Private Limited)
Faridpur, Baghakol
Bikram, Patna
RERA No - BRERAP23554-2/1124/R-1043/2020
Quarterly Report from 01.01.2021 To 31.03.2021

1	Quaterly up-to-date status of the project (Physical and Financial)				
	A	Status of development of land with photographs.			
	B	Status of development of land with photographs.			
	C	Status of Construction of Internal and common areas with photographs			
	D	Details of the funds received through booking of other means (equity, loan, etc.) money spent, balance available, the proposed plan for sourcing the funds etc.	a)	Amount Received from booking of Land	10,000/-
			b)	Money Spent on abovementioned Development Work	NA
			c)	Other Administrative Expenses	NA
			d)	Balance Available	10,000/-
			e)	Proposed Plan for Sourcing the Funds by Raising Capital through Equity & from Booking of Plot	
2	Quaterly up-to-date the list of number and type of appartments or plots, as the case may be booked				
	A	List of number and type of appartment booked (opening Balance, booked quarter and closing balance);	Opening Booking =		NIL
			Booked during the Quarter =		1350 sq f
			Closing Booking =		1350 sq f
	B	List of number od garages (Covered (Opening balance, bookedduring the and closing balance);	Opening Booking =		NA
			Booked during the Quarter =		1350 sq f
			Closing Booking =		1350 sq f

3	Quaterly up-to-date list of approvals taken and the approvals which are pending subsequent to commencement certificate.		
	A	Approvals received during the quarter	NA
	B	Approvals applied and expected date of	NA
	C	Approvals to be applied and date application	NA
	D	Modify, amendment or revision, if any, the competent Authority with regard to sanctioned plans, and any other License, permits or approvals for the	NA