ANNEXURE-A

Quarterly Progress Report for quarter ending June of 2022 Year)

I. PARTICULARS OF PROJECT

Project Registration Number	BRERAP45235-1/34/R-1324/2022	Name of Project/Phase of Registered Project	CHHITIJ SHOBHA PRAKASH ENCLAVE
Name of Promoter	CHHITIJFLOORS INFRA PRIVATE LIMITED	Project Address	SMT.SHOBHA SINGH MAUZA-PHULWARI, THANA NO-35, KHATA NO-911, PLOT NO-193, DIST-PATNA
Name of Co-promoter	N/A		
Project Registration is valid up to	01/12/2024		
Starting date of Project or Phase of the Project	30/03/2022		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential- cum-Commercial 4. Plotted project	Residential	
Period of validity of map by the Competent Authority	3 YEARS		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments –
	1. 1 BHK - 2. 2 BHK, - 3. 3 BHK - 4. Shop - 5.Bungalow - 6. Plot etc. -	6 6	4098.00 5010.00	12	1. Booked/ Allotted -NIL 2. Sold -NIL

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted -	NIL
	12	2. Sold -	NIL

IV. Construction Progress of the Project

1. Building / Wing / Layout Number_____(To beaded for each Building / Wing)

CHHITIJFLOORS INFRA PVT. LTD.

MANAGING DIRECTOR

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	NIL
2.	Basements (if any)	NIL
3.	Podiums (if any)	NIL
4.	Plinth	CAP WORK DONE (90%)
5.	Stilt Floor	NIL
6.	Slabs of Super Structure	0%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	0%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	0%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	0%

V. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details

CHHITIJFLOORS INFRA PVT. LTD.

MANAGING DIRECTOR

(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	YES	100%	Self-Boring
3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES		
4.	Storm Water Drains	YES		
5.	Landscaping & Tree Planting	NO		
6.	Street Lighting	NO		
7.	Community Buildings	NO		
8.	Treatment and Disposal of Sewage and Sullage Water	NO		
9.	Solid Waste Management & Disposal	NO		
10.	Water Conservation / Rain Water Harvesting	YES		
11.	Energy Management	NO		
12.	Fire Protection and Fire Safety Requirements	NO		
13.	Closed Parking	YES		
14.	Open Parking	NO		
15.	Electrical Meter Room, Sub-Station, Receiving Station	YES		
16.	Others (Option to Add More)			

VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING		
S. No.	Particulars	
1.	Front Elevation	Attach
2.	Rear Elevation	
3.	Side Elevation	Attach

CHHITIJFLOORS INFRA PVT. LTD.

MANAGING DIRECTOR

VII. Financial Progress of the Project		
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	120000709070
2.	Estimated Cost of the Project including land cost at the start of the Quarter	
3.	Amount received during the Quarter	NIL
4.	Actual Cost Incurred during the Quarter	29,45,000=00
5.	Net amount at end of the Quarter	
6.	Total expenditure on Project **till date**	29,45,000=00
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NO
2.	Name of Parties	NO
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NIL
2.	Agreement for Sale	NIL

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

CHHITIJFLOORS INFRA PVT. LTD.

MANAGING DIRECTOR

Signature of Promoter

Name:
Date :

RERA NO - BRERAP45 235-1/34/R- 1324/2022

Project Name - CHITIJ SHOBHA PRAKASH ENCLAVE



CHHITIJFLOORS INFRA PVT. LTD.

MANAGING DIRECTOR