Your Dreams. Our Inspiration

DREAM HOUSING PROJECTS

To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: Quarterly Report From 01-01-2021 to 31-03-2021

Project Name: **DREAM SHYAM GARDEN**

situated on Plot bearing Khasra No./ Survey No./ Plot No.: 139(P), demarcated by its boundaries (latitude and longitude of the end points), District: Patna.

Boundaries (East)	: Part of Plot No. 139(P)	Boundaries (West)	: Main Road
Boundaries (North)	: Rajendra Mahto	Boundaries (South)	: Bharti Devi

Admeasuring: **1235.10 Sq. mtr.** area,

being developed by: **M/S DREAM HOUSING PROJECTS PVT. LTD.**

Designated Account No.: 00030200001375
Bank Name: Bank Of Baroda, Main Branch, Patna

PROJECT REGISTRATION NUMBER: **BRERAP14156-1/895/R-1062/2020**

Quarterly Report From: 01-01-2021 to 31-03-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs.	Attach Photograph.
	B	Details of the fund received through booking or other means (equity, loan, etc), money spent, balance available, the proposed plan for sourcing the funds etc.	Opening Balance : 11,230.60 Fund Received Booking : 5,00,000.00 (Through Loan) : 14,25,000.00 Money Spent : 11,90,174.50 Closing Balance : 7,46,056.10
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A

For, DREAM HOUSING PROJECTS PVT. LTD.

Director

	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	Flat No. 303 | Carpet Area 1305 sq. ft.
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached with booked flat.
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Brickwork under process on 1st, 2nd, 3rd & 4th floor.

This certificate is being issued on specific request of Rajesh Kumar Sikaria (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

For, DREAM HOUSING PROJECTS PVT. LTD.

Director

Signature

Photograph

(Attached)