Your Dreams. Our Inspiration

DREAM HOUSING PROJECTS

To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: Quarterly Report From 01-01-2022 to 31-03-2022

Project Name: **DREAM SHYAM GARDEN**

Situated on Plot bearing Khasra No./ Survey No./ Plot No.: 139 (P) demarcated by its boundaries (latitude and longitude of the end points), District: Patna.

Boundaries (East)	: Part of Plot No. 139(P)	Boundaries (West)	: Main Road
Boundaries (North)	: Rajendra Mahto	Boundaries (South)	: Bharti Devi

Admeasuring: **1265.10 Sq. mtr.** area,

being developed by: **M/S DREAM HOUSING PROJECTS PVT. LTD.**

Designated Account No.: 00030200001375
Bank Name: Bank of Baroda, Main Branch, Patna

PROJECT REGISTRATION NUMBER: **BRERAP14156-1/895/R-1062/2020**
Quarterly Report From: 01-01-2022 to 31-03-2022

<table>
<tr><td>1</td><td colspan="2">Quarterly up-to-date status of the project (Physical and Financial).</td><td></td></tr>
<tr><td></td><td>A</td><td>Status of Construction of each building with photographs</td><td>Attached Photograph</td></tr>
<tr><td></td><td>B</td><td>Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc</td><td>Opening Balance : 38,53,082.80
Fund Received : 88,59,580.00
Money Spent : 1,00,07,218.81
Closing Balance : 27,05,443.99</td></tr>
<tr><td>2</td><td colspan="2">Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>List of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).</td><td><table><tr><th>Unit No.</th><th>Carpet Area</th></tr><tr><td>402</td><td>775 sq. ft.</td></tr><tr><td>501</td><td>1328 sq. ft.</td></tr><tr><td>602</td><td>378 sq. ft.</td></tr></table></td></tr>
</table>

	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached with booked units.
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Fire Safety work completed Generator, Transformer and Elevator installed Setback and Ramp flooring completed All electrical work completed All finishing work is now completed Overall Project is now completed, Occupancy being applied.

I, Rajesh Kumar Sikaria (Name of the builder), certify that the particulars given above are true to the best of my knowledge.



Signature