To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-10-2020 to 31-12-2020- for Construction of **DREAM BMB ARCADE**, DARBHANGA. (NEW)_Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-20445,20450,20456,20457,20458, 20459,OLD AND 283 NEW AND M S PLOT NO-260 OLD,262 NEW demarcated by its boundaries (latitude and longitude of the end points) , District – Darbhanga.

Boundaries (East)	: MAIN ROAD	Boundaries (West)	: HEIRS OF ASFAQ AND OTHERS
Boundaries (North)	: PLOT OF BAIDYANATH SAHU AND PROF. F.I KHAN	Boundaries (South)	: SRI GANESH PURVEY AND OTHERS

Admeasuring – 1779.04 SQ.mtr area, being developed by [DREAM HOUSING PROJECTS PVT. LTD.

DISIGNATED ACCOUNT NO- 00030200001368
BANK NAME- BANK OF BARODA, Main Branch, Patna

PROJECT REGISTRATION NUMBER-BRERAP14156-2/1001/R-900/2020

1	**Quarterly up-to-date status of the project (Physical and Financial).**		
	A	Status of Construction of each building with photographs	Attach Previous Photograph. Physical Work is Nothing.
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 67,004.35 Fund Received – 0 Money Spent- 51,035.00 Closing Balance - 15,969.25
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A

Dream Housing Projects (P) Ltd.

	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	NIL
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	NIL
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	NO Work .

This certificate is being issued on specific request of Rajesh Kumar Sikaria (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

No Work done. (Attach Previous Photograph)

Dream Housing Projects (P) Ltd.

Rekha Sikaria

Director

Signature

Drash BMB Arcade