Your Dreams. Our Inspiration

DREAM HOUSING PROJECTS

To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: Quarterly Report From 01-01-2022 to 31-03-2022

Project Name: **DREAM BMB ARCADE**

Situated on Plot bearing Khasra No./ Survey No./ Plot No.: 20445, 20450, 20456, 20457, 20458, 20459 (Old) & 283 (New) & MS Plot No.: 260 (Old) & 262 (New) demarcated by its boundaries (latitude and longitude of the end points), District: Darbhanga.

Boundaries (East)	: Main Road	Boundaries (West)	: Heirs of Asfaq and others
Boundaries (North)	: Plot of Baidyanath Sahu and Prof. F.I. Khan	Boundaries (South)	: Sri Ganesh Purvey and others

Admeasuring: **1779.04 Sq. mtr.** area,

being developed by: **M/S DREAM HOUSING PROJECTS PVT. LTD.**

Designated Account No.: 00030200001368
Bank Name: Bank of Baroda, Main Branch, Patna

PROJECT REGISTRATION NUMBER: **BRERAP14156-2/1001/R-900/2020**
Quarterly Report From: 01-01-2022 to 31-03-2022

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attached Photographs
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance : 11,14,922.65 Fund Received. : 8,00,000.00 Money Spent : 17,48,640.27 Closing Balance : 1,66,282.38
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	List of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	N/A

	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Column steel binding and casting on service floor Level. Slab Shuttering and Steel Binding work on Service floor Level.

I, Rajesh Kumar Sikaria (Name of the builder), certify that the particulars given above are true to the best of my knowledge.



Signature