To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-01-2020 to 31-03-2020- for Construction of DREAM BMB ARCADE (NEW) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 20445,20450,20456, 20457, 20458, 20459,OLD AND 283 NEW AND M S PLOT NO-260 OLD,262 NEW demarcated by its boundaries (latitude and longitude of the end points) , District – Darbhanga.

Boundaries (East)	:	MAIN ROAD	Boundaries (West)	:	HEIRS OF ASFAQ AND OTHERS
Boundaries (North)	:	PLOT OF BAIDYANATH SAHU AND PROF. F.I KHAN	Boundaries (South)	:	SRI GANESH PURVEY AND OTHERS
Latitude of End point of the plot	:	26.0844° N	Longitude of End point of the plot	:	85.5438.5° E

Admeasuring 1779.04 SQ.mtr area, being developed by DREAM HOUSING PROJECTS PVT. LTD

DISIGNATED ACCOUNT NO- 00030200001368

BANK NAME - Bank of Baroda

Branch Name - Main Branch patna

PROJECT REGISTRATION NUMBER: -**BRERAP14156-2/1001/R-900/2020**

Quarterly Report From 01-01-2020 to 31-03-2020

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent,	Opening Balance – 28,37,193.95 Fund Received – 0.00 Money Spend- 25,65,651.90 Closing Balance- 2,13,756.95

Roushan kr
11/09/2020

विनियामक प्राधिकरण 11 SEP 2020 बिहार

For, DREAM HOUSING PROJECTS PVT. LTD.

Director

		balance available, the proposed plan for sourcing the funds etc	
2		Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	NONE
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	NONE
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent	N/A

For, DREAM HOUSING PROJECTS PVT. LTD.

Director

		authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	
4		Physical work (internal & External)	1 – Ground floor roof casting. 2 - Colum casting completed (1th floor, 2nd floor) 3 - Shuttering of 1st floor roof same floor steal binding completed.

This certificate is being issued on specific request of ,RAJESH KUMAR SIKARIA (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.


Photograph


Attached With.


For, DREAM HOUSING PROJECTS PVT. LTD.


Director

Signature









For, DREAM HO
PROJECTS PVT. LTD.

Director