Your Dreams. Our Inspiration

DREAM HOUSING PROJECTS

To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: Quarterly Report From 01-01-2021 to 31-03-2021

Project Name: **DREAM SWASTIK BHAWAN**

situated on Kadamkuan, Near Jain Mandir, Congress Maidan, Patna bearing Survey Plot No./ Khesra No.: 339(P), 636 Khata No.: 286, demarcated by its boundaries (latitude and longitude of the end points), District: Patna.

Boundaries (East)	:	Sri Ganesh Sharma and Others	Boundaries (West)	:	Branch Road
Boundaries (North)	:	Sri Jawahar Prasad Singh	Boundaries (South)	:	Smt. Deopati Devi and Smt. Binda Devi
Latitude of End point of the plot	:	25.6048	Longitude of End point of the plot	:	85.1672

Admeasuring: **885.35 Sq.mtr.** area,

being developed by: **M/S DREAM HOUSING PROJECTS PVT. LTD.**

Designated Account No: 00030200001474

Bank Name: Bank of Baroda, Patna Main Branch, Patna

PROJECT REGISTRATION NUMBER: **BRERAP14156-3/1310/R-1118/2021**
Quarterly Report From: 01-01-2021 to 31-03-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs.	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan, etc), money spent, balance available, the proposed plan for sourcing the funds etc.	Opening Balance : 5,808.50 Fund Received : 35,00,000.00 Money Spent : 9,53,668.40 Closing Balance : 25,52,140.10

For, DREAM HOUSING PROJECTS PVT. LTD.

Director

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Excavation work completed. Foundation work is progress.

This certificate is being issued on specific request of Rajesh Kumar Sikaria (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

For, DREAM HOUSING PROJECTS PVT. LTD.

Signature

Director

Photograph

(Attached)