**FORM-7**
**[REGULATION-9]**

# ANNEXURE-A

Quarterly Progress Report for Quarter ending Sep 2022.

| I. PARTICULARS OF PROJECT | | | |
|---|---|---|---|
| Project Registration Number | **BRERAP34233-1//56/R-1222/2021** | Name of Project | Kiran Residency |
| Name of Promoter | Gharaunda Infratech Construction PvtL td | Poject Address | Ranjan Path, Gola Road Patna. |
| Name of Co-Promoter | N/A | | |
| Project Registration is valid upto | 28-12-2024 | | |
| Starting date of Project | 05-10-2021 | | |
| Type of Project | Residential | | |
| Period of Validity of map by the Competent Authority | | | |

| II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS | | | | | |
|---|---|---|---|---|---|
| Building/Block Number | Apartment Type<br>Residential | | Salable Area | Total Number of Sanctioned Apartments | Total Numbers ofFlat-10<br>1. Booked Allotted-3<br>2. Sold-N/A |
| | 3 BHK<br>1 BHK | 9<br>1 | 10650<br>347 | | |

Gharaunda Infratech Construction Pvt. Ltd.
Binay
Managing Director

| III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES | | | |
|---|---|---|---|
| Building/Block Number | Total Number of Sanctioned Garages | Total Number of Garages : | 11 |
| | 11 | 1. Booked/Allotted | 3 |
| | | 2. Sold | N/A |

| IV. Construction Progress of the Project | | |
|---|---|---|
| 1.Pile Work Completed | | |
| 2.Ground Floor Structure completed | | |
| 3.First floor Structure completed | | |
| S.No. | Tasks/Activity | Percentage of Actual Work Done (As on date of the certificate) |
| 1 | Excavation | completed |
| 2 | Basements | Nil |
| 3 | Podiums(if any) | Nil |
| 4 | Ground Floor | Ground floor Structure work completed |
| 5 | First Floor | 1st floor Structure work completed and brick work completed |
| 6 | Second Floor | 2nd floor Structure work completed and brick work under process |
| 7 | Third Floor | 3rd floor Structure work completed |
| 8 | Sanitary Fittings within the Flat /Premises, Electrical Fittings within the Flat/Permises | Under process upto 2nd Floor |

Gharaunda Infratech Construction Pvt. Ltd.

Managing Director

| | | |
|---|---|---|
| 9 | Staircases, Lift Wall sand Lobbies at each floor level, overhead and Underground Water tanks | 3rd floor(staircase & Lift Pit) |
| 10 | Installation of Lifts,Water pumps, Fire Fighting's and Equipment as per CFO NOC,Electrical | Nil |
| | Fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC Finishing to entrance lobby, plinth protection, paving of are as appurtenant to Building/Wing, Compund wall and all other requirement as my be required to complete project as per specifications in Agreement of sale. | |


| V. | **Amenities and Common Area and External Infrastructure Development works.** |
|---|---|
| All Amenities and common Area And Infrastructure Development work not been started. | |

Gharaunda Infratech Construction Pvt. Ltd.

Managing Director

## VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK)OF THE BUILDING


### 1. Front Elevation




Gharaunda Infratech Construction Pvt. Ltd.

Managing Director

## 2. Rear Elevation-




## 3. Side Elevation-





Gharaunda Infratech Construction Pvt. Ltd.

Managing Director

**4.** Interior Photo




Gharaunda Infratech Construction Pvt. Ltd.

Managing Director

| VII. Financial progress of the project | | |
|---|---|---|
| S.No. | Particulars | Amounts (In Rs.) |
| (1) | (2) | (3) |
| 1. | Project Account No. | 704270317 |
| 2. | Estimated Cost of the projects including land cost at the start of the Quarter | 1,70,00,000 |
| 3. | Amount received during the Quarter | 16,51,000.00 |
| 4. | Actual cost Incurred during the Quarter | 14,38,534.32 |
| 5. | Net amount at end of the Quarter | 212465.68 |
| 6. | Total expenditure on project till date | 83,83,159.32 |
| 7. | Details of Mortgage or charge, if any, created in the land and the projects | N/A |

| VIII. MISCELLANEOUS | | |
|---|---|---|
| A | List of Legal Cases (if any) | |
| 1. | Case No. | N/A |
| 2 | Name of Parties | N/A |
| B | Sale/Agreement for sale during the Quarter | |
| 1. | Sale Deed | N/A |
| 2. | Agreement for sale | N/A |

## Undertaking:

I/We solemnly affirm, declare and undertake that all the details stated above are to the best of my/our knowledge and nothing material has been concealed here from. I am/We are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking serve.

Signature of Promoter Gharaunda Infratech Construction Pvt. Ltd.

Name: Binay kumar Binay

Date: 24.4.2023 Managing Director