To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-10-2019 to 31-12-2019- for Construction of SUNIT HOUSING PVT LTD. (NEW) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-462.463.465.466.467 demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	: PART PLOT 464	Boundaries (West)	: NIJI ROAD
Boundaries (North)	: PART PLOT 463	Boundaries (South)	: SMT.NIRMALA KUMARI
Latitude of End point of the plot	: 25.6225 N	Longitude of End point of the plot	: 85.0403 E

Admeasuring – 2058.60 SQ.mtr area, being developed by [SUNIT HOUSING PVT LTD

DISIGNATED ACCOUNT NO- 50200012017904
BANK NAME- HDFC BANK

PROJECT REGISTRATION NUMBER-BRERAP04062019220442-1

Quarterly Report From 01-10-2019 to 31-12-2019
Q3 OCT to DEC 2019

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	N/A
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance –13326.83 Fund Received – N/A Money Spend- N/A Closing Balance-70445.26
2	Quarterly up-to-date the list		N/A

	of the number and type of apartment or plots, as the case may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

4		Physical work (Internal & External)	WORK NOT START DUE TO WATER LOGGING

This certificate is being issued on specific request of CHANDRA PRAKASH (Name of the Builder) for RERA Compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Signature

For SUNIT HOUSING PVT LTD

(Director)