ANNEXURE-A

Quarterly Progress Report for quarter **JANAUARY'2022 TO March'2022 (01.01.2022 TO 31.03.2022)**

I. PARTICULARS OF PROJECT

Project Registration Number	**BRERAP 0001131-2/957R - 947/2020**	Name of Project/Phase of Registered Project	**GEETA GARDEN(NEV PROJECT)**
Name of Promoter	**MUKUL KUMAR**	Project Address	**CHANDRA SEKHAR NAGAR, GOLA ROAD DANAPUR, PATNA**
Name of Co-promoter			
Project Registration is valid up to	**20.03.2022**		
Starting date of Project or Phase of the Project	**18.04.2019**		
Type of Project or Phase of theProject	**1. Residential**		
Period of validity of map by the Competent Authority	**18.08.2020**		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number ofApartments –
	1. 1 BHK - 2. 2 BHK, - 3. 3 BHK - 4. Shop - 5.Bungalow - 6. Plot etc. -	**NIL**	**NIL**		1. Booked/ Allotted - 2. Sold -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted -	
		2. Sold -	

IV. Construction Progress of the Project

1. Building / Wing / Layout Number_____(To beaded for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done(As on date of the Certificate) (3)
1.	Excavation (if any)	**100%**
2.	Basements (if any)	**100%**

3.	Podiums (if any)	10%
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	100%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	70%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	20%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	30%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	40%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	10%

V. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	YES	5%	
2.	Water Supply	YES	10%	

3.	Sewerage (Chamber, Line, Septic Tank, STP)	**YES**	**5%**	
4.	Storm Water Drains	**YES**	**0%**	
5.	Landscaping & Tree Planting	**YES**	**0%**	
6.	Street Lighting	**YES**	**0%**	
7.	Community Buildings	**YES**	**0%**	
8.	Treatment and Disposal of Sewage and Sullage Water	**NO**		
9.	Solid Waste Management & Disposal	**NO**		
10.	Water Conservation / Rain Water Harvesting	**NO**		
11.	Energy Management	**NO**		
12.	Fire Protection and Fire Safety Requirements	**YES**	**0%**	
13.	Closed Parking	**YES**	**50%**	
14.	Open Parking	**YES**	**0%**	
15.	Electrical Meter Room, Sub-Station, Receiving Station	**YES**	**0%**	
16.	Others (Option to Add More)			

VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING	
S. No.	Particulars
1.	Front Elevation.
2.	Rear Elevation
3.	Side Elevation

VII. Financial Progress of the Project		
S. No.	Particulars	Amount (In Rs.)

(1)	(2)	(3)
1.	Project Account No.	**333905000553**
2.	Estimated Cost of the Project including land cost atthe start of the Quarter	**12,00,00,000.00**
3.	Amount received during the Quarter	**4,50,000.00**
4.	Actual Cost Incurred during the Quarter	**5,18,652.00**
5.	Net amount at end of the Quarter	**90,364.00**
6.	Total expenditure on Project **till date**	**97,59,687.00**
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	**NIL**

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	**NO**
1.	Case No.	
2.	Name of Parties	
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	
2.	Agreement for Sale	

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Bhavya Construction Pvt. Ltd.

Director

Signature of Promoter

Name: MUKUL KUMAR
Date : 12.04.2022