ANNEXURE-A

Quarterly Progress Report for quarter ending March/June/Sept/December of 2022 (Year)

I. PARTICULARS OF PROJECT		
Project Registration Number	BRERAP53025-1/1220/R-1067/2020	1. Name of Project/Phase 2. of Registered Project: UMA RESIDENCY
Name of Promoter	IYOM INDIA CONSTRUCTION PVT. LTD.	Project Address: PLOT NO-4421(P), KHATA NO-320, THANA NO-80, MAUZA - GODHANA, BIHTA.
Name of Co-promoter		
Project Registration is valid up to	04/11/2022	
Starting date of Project or Phase of the Project	05/05/2020	
Type of Project or Phase of theProject	1. Residential 2. Commercial 3. Residential- cum-Commercial4, Plotted project	RESIDENTIAL
Period of validity of map by the Competent Authority		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS				
Building/Block Number	Apartment Type	Carpet Area	Total Number ofsanctioned apartments	Total Number of Apartments – 1. Booked/ Allotted - 2. Sold -
	1. 1 BHK - 2. 2 BHK, - 3. 3 BHK - 4. Shop - 5.Bungalow - 6. Plot etc. -			

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of SanctionedGarages	Total Number of Garages: 1. Booked/Allotted -	12 6
	12	2. Sold -	

IV. Construction Progress of the Project		
1. Building / Wing / Layout Number _____ (To beaded for each Building / Wing)		
S. No. (1)	Tasks / Activity(2)	Percentage of Actual Work Done(As on date of the Certificate) (3)
1.	Excavation (if any)	100%.
2.	Basements (if any)	No

IYOM INDIA CONSTRUCTION PVT. LTD.
MANAGING DIRECTOR

3.	Podiums (if any)	80 %
4.	Plinth	100 %
5.	Stilt Floor	
6.	Slabs of Super Structure	80%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	Brick work completed of 1st floor and other work Continue
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	No
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	No
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	No
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	Water Pump installed.

V.	**Amenities and Common Area and External Infrastructure Development Works)**			
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	50%	
2.	Water Supply	Yes	100%	

IYOM INDIA CONSTRUCTION PVT. LTD.

MANAGING DIRECTOR

3.	Sewerage (Chamber, Line, Septic Tank, STP)	Yes		
4.	Storm Water Drains	Yes		
5.	Landscaping & Tree Planting	Yes		
6.	Street Lighting	Yes		
7.	Community Buildings	No		
8.	Treatment and Disposal of Sewage and Sullage Water	Yes		
9.	Solid Waste Management & Disposal	Yes		
10.	Water Conservation / Rain Water Harvesting	Yes		
11.	Energy Management	Yes		
12.	Fire Protection and Fire Safety Requirements	Yes		
13.	Closed Parking	Yes		
14.	Open Parking	No		
15.	Electrical Meter Room, Sub-Station, Receiving Station	Yes		
16.	Others (Option to Add More)	Intercome		

VI.	PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING	
S. No.	Particulars	
1.	Front Elevation.	Attached
2.	Rear Elevation	Attached
3.	Side Elevation	Attached.

VII.	Financial Progress of the Project	
S. No.	Particulars	Amount (In Rs.)

IYOM INDIA CONSTRUCTION PVT. LTD.

MANAGING DIRECTOR

(1)	(2)	(3)
1.	Project Account No.	92002005879O286
2.	Estimated Cost of the Project including land cost at the start of the Quarter	1,55,00,000=00
3.	Amount received during the Quarter	1605,000=00
4.	Actual Cost Incurred during the Quarter	1593083.25
5.	Net amount at end of the Quarter	11916.75
6.	Total expenditure on Project **till date**	12133709.65
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	N/A

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	No
1.	Case No.	No
2.	Name of Parties	No
B	Sale/Agreement for Saleduring the Quarter	1
1.	Sale Deed	N/A
2.	Agreement for Sale	Yes 2 BHK – 1 Unit

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true tothe best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

IYOM INDIA CONSTRUCTION PVT. LTD.

Signature of Promoter
MANAGING DIRECTOR

Name:
Date :