QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Jan - Mar, 2020

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

SU-SAVITA APARTMENT

PROMOTER NAME

MAA KUNDESHWARI CONSTRUCTION PRIVATE LIMITED

RERA REGISTRATION NO.

BRERAP30708-1/1000/R-822/2019

PROJECT QUARTERLY PROGRESS STATUS

Quarter: Jan-Mar, 2020

Project Description: *A G+3 Residential Building Consisting of 15 Flats.*

Progress Update of each Block/Wing separately

Su-Savita Apartment is a single block project and RCC Frame Structure work started and under progress In full swing.

Status of Approvals

A. Approval Received

S. No.	Description	Date of Receipt
1	Sanctioning of Building Plan	30.03.19
2	RERA Registration	11.11.19

B. Approval Applied

S. No.	Description	Expected Date
NA	NA	NA

C. Approvals to be applied

S. No.	Description	Expected Date of application
NA	NA	NA

D. Modifications amendments or revisions, if any, issued by competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit or approval for the project - NA

Project Site Photographs Present Photograph of complete work



