QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Jul - Sep, 2021

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

VISHWANATH RAMA TOWER

PROMOTER NAME

MAA KUNDESHWARI CONSTRUCTION PRIVATE LIMITED

RERA REGISTRATION NO.

BRERAP30708-2/19/R-1156/2021

PROJECT QUARTERLY PROGRESS STATUS

Quarter: Jul-Sep, 2021

Project Description: *A G+3 Residential Building Consisting of 9 Flats.*

Progress Update of each Block/Wing separately

Vishwanath Rama Tower is a single block project and RCC Frame Structure work under progress in full swing. Brick work and subsequent finishing work yet to start.

Status of Approvals

A. Approval Received

S. No.	Description	Date of Receipt
1	Sanctioning of Building Plan	02.03.20
2	RERA Registration	29.06.21

B. Approval Applied

S. No.	Description	Expected Date
NA	NA	NA

C. Approvals to be applied

S. No.	Description	Expected Date of application
NA	NA	NA

D. Modifications amendments or revisions, if any, issued by competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit or approval for the project - NA

Project Site Photographs Present Photograph



