PNP
Multi-Buildcon

To

Date:22.01.2020.

The Member

Real Estate Regulatory Authority, Bihar,

Patna.

Ref: Project Registration No. BRERAP55210-1/985R-816/2019.

Sub: Quarterly Report of **"Shri Hari Niwas."**

Sir,

I, hereby submit the quarterly report of **"Shri Hari Niwas"** for the quarter ending on 31st December, 2019 and hereby state that neither I have booked any duplex unit of the aforesaid project **"Shri Hari Niwas"** nor received any amount from any buyer till December,2019.

However, I have started the construction work and completed up to plinth level of one unit Duplex-G from my own resources/capital.

Regards,

Yours sincerely
for PNP Multi Buildcon

NKal. 22/01/2020

(Proprietor)

S.V.R. Public School Lane, 70 Feet Road, New Bye-Pass, Patna-800 002, Mob.: 07739312065, 09835435598, Email-nklal.adv@gmail.com

"SHRI HARI NIWAS"

Receipts & Payment A/c up to 31.12.2019.

Receipt		Payment	
Own Capital	4,00,000/-	**Cost of materials:**	
		Steel	91,145/-
		Cement	50,550/-
		Stone chips	51,800/-
		Bricks	78,000/-
		Sone sand	31,780/-
		Ganga sand	30,000/-
		Labour Payment	20,330/-
		Site expenses	7,000/-
		Closing Balance:	
		Balance with Bank	24,759/-
		Cash in hand	14,636/-
Total Rs.	**4,00,000/-**	**Total Rs.**	**4,00,000/-**

M/s PNP Multi Buildcon

Proprietor 22/01/2020.