To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021- Project Name- KISHAN HOMES, Near Bazar Samiti, Patut Road, Raghopur, Bihta, Patna for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 258, Khata No.- 268, Thana No. - 45 Mauza – Raghopur (Ram Nagar) demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	: Sinhasan Bhagat and Others	Boundaries (West)	: S.H 2, Bihta Aurangabad Main Road
Boundaries (North)	: Laldhari Mahto and Mohan Mahto	Boundaries (South)	: Nij and Biteshwar singh others
Latitude of End point of the plot	: 25.5512° N	Longitude of End point of the plot	: 84.8655° E

Admeasuring – 1167.05 SQ.mtr area, being developed by (KISHAN TRADERS)

DISIGNATED ACCOUNT NO- 20011132000362

BANK NAME – Oriental Bank of Commerce, Bihta, Patna

PROJECT REGISTRATION NUMBER- **BRERAP12427-2/1231/R-1111/2021**

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 4,306=50 Fund Received – NIL Money Spent- 5,00,000=00 (Self fund) Closing Balance- 4,336=00
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening	N/A

Scanned with Ca

		balance, booked during the quarter and closing balance).	
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	1. Returning wall completed. 2. Basement column completed. 3. Basement roof shuttering completed.

I, Guriya Kumari (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

KISHAN TRADERS

Signature गुड़िया कुमारी

Proprietor

Scanned with Ca