To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2021 to 31-12-2021- for Construction of **PACIFIC DAFFODILS ENCLAVE. (NEW)** Opposite of Krishna Public School, Near Neura Railway Station Danapur, Patna for construction situated on Plot bearing Survey Plot No. / Khesra No.- 839(P), Khata No. - 143, Thana No.- 104, Mauza –Neura demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	: Other Plot	Boundaries (West)	: Road
Boundaries (North)	: Syed Kalimuddin in Part of Survey Plot No.-839P	Boundaries (South)	: Other Plot
Latitude of End point of the plot	: 25.5752° N	Longitude of End point of the plot	: 84.9866° E

Admeasuring – 2481.15 SQ.mtr area, being developed by **[PACIFIC HOMES GARDEN]**

DISIGNATED ACCOUNT NO- 040405008709
BANK NAME- ICICI Bank, Mithapur, Patna

PROJECT REGISTRATION NUMBER-BRERAP85110-1/1245/R-1021/2020

Quarterly Report From 01-10-2021 to 31-12-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance	Opening Balance – 5,28,865=00 Fund Received – NIL Money Spent- NIL Closing Balance- 5,28,865=00

For. PACIFIC HOMES GARDEN

PARTNER

		available, the proposed plan for sourcing the funds etc	
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

For. PACIFIC HOMES GARDEN

PARTNER

4		Physical work (internal & External)	Soling Work Completed PCC of Cap Foundation is going on .

I, Sanjay Kumar Singh (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

For. PACIFIC HOM...

PARTNER

Signature







