To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-01-2021 to 31-03-2021 - Project Name- KRISHNA DHAM, Purnendu Nagar, P.S – PhulwariSharif, Patna, for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 918 (P), 919 (P), 925 (P) Khata No. - 807 & 632, Thana No. -35, Mauza – Phulwari Sharif demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	S.P. No-917	Boundaries (West)	:	Branch Road
Boundaries (North)	:	Branch Road	Boundaries (South)	:	Branch Road
Latitude of End point of the plot	:	25.5775	Longitude of End point of the plot	:	85.0794

Admeasuring – 650.56 SQ.mtr area, being developed by (SHREE KRISHNA CONSTRUCTIONS)

DISIGNATED ACCOUNT NO- 040405009475

BANK NAME – ICICI, BORING CANAL ROAD, PATNA

PROJECT REGISTRATION NUMBER- **BRERAP31510-1/1232/R-1050/2020**

Quarterly Report From 01-01-2021 to 31-03-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- NIL Fund Received – 42,00,000=00 Money Spent- 2,006,580=00 Closing Balance- 11,83,367=00 Note- Previous Rera A/C. 50200050488125, HDFC Bank, Boring Road, Patna Money Spent – 10,64,597.00 Note – Present Rera A/C-040405009475, ICICI Bank, Boring Canal Road, Patna

SHREE KRISHNA CONSTRUCTIONS

			Money Spent – 9,41,983 Memo No- RERA/PRO-REG-1232/2020/244 Change Account,Dated – 09-03-2021
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	Flat No. | Carpet Area 2-C | 950 sq. ft. 1-C | 950 sq. ft.
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached with booked flat.
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned	N/A

SHREE KRISHNA CONSTRUCTIONS

		plans, layout plans, specifications, license, permit or approval for the project	
4		Physical work (internal & External)	2nd Floor, 3rd Floor Brick work is Going On and 4th floor Roof Casting.

This certificate is being issued on specific request of Upendra Rajwani (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph
(Attach)

Signature

SHREE KRISHNA CONSTRUCTIONS
Upendra Rajwani
Partner

REAL ESTATE REGULATORY AUTHORITY, BIHAR

4th/6TH FLOOR, BIHAR STATE BUILDING CONSTRUCTION CORPORATION LIMITED COMPLEX, SHASTRI NAGAR PATNA - 800023

FORM 'C'

[See rule 5(1)]

REGISTRATION CERTIFICATE OF PROJECT

Corrigendum

This registration is granted under section 5 to the following project under

Project registration number : **BRERAP31510-1/1232/R-1050/2020**

Project Name : **Krishna Dham (New Project)**

The Registration certificate issued by this Authority vide Memo no. RERA/PRO-REG-1232/2020/595 Dated 22-10-2020 bears the Bank Name **HDFC Bank, Branch Name– Krishnayan, Near Police Check Post, Boring Road, Patna, Account No. 50200050693183, IFSC Code : HDFC0000235,** Whereas Bank Name should be read as **ICICI Bank Ltd, Branch Name- Boring Canal Road, Patna, Account No. 040405009475, IFSC Code : ICIC0000404.**

Rest will remain the same.

Memo NO-RERA/PRO-REG-1232/2020../1244 Dated ..9-3-2021

Dated:9/3/2021
Place:...Patna...

9/3/21

Signature and seal of the Authorized Officer
Real Estate Regulatory Authority

Copy to: Chairman RERA/ Members RERA/ Shree Krishna Constructions.

Copy to: Branch Manager ICICI Bank Ltd, Boring Canal Road, Patna

9/3/21

Signature and seal of the Authorized Officer
Real Estate Regulatory Authority

Typed By Devbrat Kash 09-03-2021

Checked By S.P.S-82 9-3-2021

Rechecked By Rai 09/03/2021

SHREE KRISHNA CONSTRUCTIONS





Project - Krishnadham.

Rera NO - BRERAP31510-1/1232/R-1050/2020