To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-04-2021 to 30-06-2021 - Project Name- KRISHNA DHAM, Purnendu Nagar, P.S – PhulwariSharif, Patna, for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 918 (P), 919 (P), 925 (P) Khata No. - 807 & 632, Thana No. -35, Mauza – Phulwari Sharif demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	S.P. No-917	Boundaries (West)	:	Branch Road
Boundaries (North)	:	Branch Road	Boundaries (South)	:	Branch Road
Latitude of End point of the plot	:	25.5775	Longitude of End point of the plot	:	85.0794

Admeasuring – 650.56 SQ.mtr area, being developed by (SHREE KRISHNA CONSTRUCTIONS)

DISIGNATED ACCOUNT NO- 040405009475

BANK NAME – ICICI, BORING CANAL ROAD, PATNA

PROJECT REGISTRATION NUMBER- **BRERAP31510-1/1232/R-1050/2020**

Quarterly Report From 01-04-2021 to 30-06-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 14,83,367=00 Fund Received – 18,00,000=00 Money Spent- 14,06,952=00 Closing Balance- 13,36,415=00

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	Flat No. 3-D | Carpet Area 985 sq. ft.
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached with booked flat.
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

Mandar Rajwai

4		Physical work (internal & External)	1. 1st, 2nd and 3th Floor Brick work completed. 2. Plaster work is going on.

This certificate is being issued on specific request of Upendra Rajwani (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

(Attach)

Signature

Upendra Rajwani





Project - Krishna Dham