Quarterly Progress Report
for the period of 15th July'2019 to 30th Sep'2019

Name of the Organization	**Sai Mega Real Developers Pvt. Ltd.**
Project Name	**Vijaya Laxmi Complex, Muzaffarpur**
Rera Registration no	**BRERAP73135-1/1004/R-691/2019**
Total No of Block	Two
Total No of Inventory of promoter's	8
No of vacant flats	8

FINANCIAL STATUS OF THE PROJECT

FINACIAL	QUARTER	OPENING BALANCE(AS PER BANK STATEMENT) (A)	FUND RECEIVED DURING THE QUARTER (B)	FUND RECEIVED THROUGH OTHER MEANS ©	TOTAL (A+B+C)	MONEY SPENT	BALANCE AVAILABLE	Proposed Plan for Sourcing of Funds
	3rd QTR	38,51,756/-	0	0	38,51,756/-	25,13,154/-	13,38,602/-	

BOOKING DETAILS OF APPARTMENT / FLAT OF PROJECT

BOOKING	PARTICULARS	OPENING BALANCE	BOOKED DURING THE QUARTER	CLOSING BALANCE
	FLATS		0	
	GARAGES	N/A	N/A	N/A

APPROVALS		
	A	NO ANY APPROVALS HAS BEEN TAKEN DURING THIS QUARTER
	B	NO ANY APPROVALS APPLIED OR NO ANY EXPECTED DATE OF RECEIPT
	C	NO ANY APPROVALS TO BE APPLIED AND PLANNED REGARDING THIS PROJECT
	D	NO ANY MODIFICATION,AMENDMENT OR RIVISIONS REGARDING THIS PROJECT

CONSTRUCTION REPORT

1	Construction work of Block- B is completed up to Plinth Level.
2	
3	
4	
5	
6	

Sai Mega Real Developers Pvt. Ltd.

Director

Date : 15/01/2020

Palace : Patna

(Director)