ARYA BUILDCON PRIVATE LIMITED

BUILDER & DEVELOPER

GST No.: 10AAGCA5416K1Z0, PAN No.: AAGCA5416K

HEAD OFFICE: L-3/2, Sri Krishnapuri, Boring Road, Patna-800001, Mob No.: 9431038784, 7909000017
CIN No.: U45200BR2006PTC011956, E-MAIL ID: aryabuildcon7@gmail.com

REF : .....

DTAE : .....

To,

Real Estate Regulatory Authority

Patna, Bihar

Sub:- Submitting quarter ended 30th June 2024 report of Manovidya Vihar, Mustafapur, Danapur, Patna RERA Reg no.- **BRERAP74942-2/178/R-1275/2022**.

This is to state that hereby I am submitting quarter ended 30th June 2024 report certified by Engineer and photographs of above mentioned project.

1. Quarterly Report- 1 Page.

Thanking you,

Sanjay Kumar

Arya Buildcon Pvt. Ltd.

FORM-7 [REGULATION-9]

Quarterly progress report for quarter ending **JUNE of 2024** (year)

I. PARTICULARS OF PROMOTERS			
Promoter's Registration Number/CIN No/Partnership deed no/LLP Details/Any other registration with MSME Or Govt. Bodies	**U45200BR2006PTC011956**	Name of Firm	**ARYA BUILDCON PRIVATE LIMITED**
Firm Address :	House no L-3/2, Srikrishnapuri,Patna -800001		
Total Experience of promoter in Real Estate sector	12 Years		
Total Experience in Real Estate after Implementation of RERA	6 Years		
No of Project done Before Implementation of RERA	1. Residential 2. Commercial 3. Residential- cum Commercial 4. Plotted project	2	
No of Project done After Implementation of RERA	1. Residential 2. Commercial 3. Residential- cum Commercial 4. Plotted project	2	

II. PARTICULARS OF PROJECT			
Project Registration Number	**BRERAP74942-2/178/R-1275/2022**	Name of Project/Phase of Registered Project	Manovidya Vihar
Name of Promoter	**Arya Buildcon Private Limited**	Project Address	**Mustafapur,Danapur, Patna**
Name of Co-promoter			
Project Registration is valid up to	10/04/2026		
Starting date of Project or Phase of the Project	28/02/2022		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial 4, Plotted project	Residential-Cum- Commercial	
Period of validity of map by the Competent Authority			

Sanjay kumar

III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building /Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments in Promoter's share -	Total Number of Apartments in Landowner's share -
	1. 1 BHK 2. 2 BHK, - 3. 3 BHK 4. Shop 5. Bungalow - 6. Plot etc.	12 06	10220 1449	12 06	1. Booked / Allotted -9 2. Sold-	3. Booked/ Allotted - 6 Sold -
					Percentage of booking **100%**	Percentage of booking

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
1	12	1. Booked/Allotted -	6
		2. Sold -	

V. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C.				
3.	Water Supply Permission				
4.	NOC from Airport Authority of India				
5.	Other Approval(s), if any, required for the Project.				

Sanjay Kumar

VI. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No. _____(To beaded for each Building / Wing)

S. No. (1)	Tasks/Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)	Expected Completion date in (dd/mm/yyy) Format
1.	Excavation (if any)	YES 100%	
2.	Basements (if any)	100%	
3.	Podiums (if any)	YES	
4.	Plinth	100%	
5.	Stilt Floor	Completed	
6.	Slabs of Super Structure	All Floor Slab Work Completed 100%	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	All Floor Brick Work Completed All Floor Plaster Completed 100%	
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	Completed (90%)	
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	Completed(90%)	
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	Completed (90%)	
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other	Completed(80%)	

Sanjay Kumar

	requirements as me be required to complete project as per Specifications in Agreement of Sale. Any other activities.	NO	

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE DEVELOPMENT WORKS				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Expected Completion date in (dd/mm/yyy) Format
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	100 %	
2.	Water Supply	YES	100 %	Self Boring(100%)
3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES	100 %	
4.	Storm Water Drains	N/A		
5.	Landscaping & Tree Planting	YES		
6.	Street Lighting	Yes.	90 %	
7.	Community Buildings	N/A		
8.	Treatment and Disposal of Sewage and Sullage Water	N/A		
9.	Solid Waste Management & Disposal	Yes	0 %	
10.	Water Conservation / Rain Water Harvesting	YES	100 %	
11.	Energy Management	Yes	100 %	

Sanjay Kumar

12.	Fire Protection and Fire Safety Requirements	YES	100%	
13.	Closed Parking	YES	100%	
14.	Open Parking	NO		
15.	Electrical Meter Room, Sub-Station, Receiving Station	YES		
16.	Others (Option to Add More)			

VIII.	**A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT**			
		PROPOSED YES/NO.	PERCENT AGE OF ACTUAL WORK DONE (As on date of certificate)	Expected Completion date in (dd/mm/yy) Format
1.	Internal Roads and foot paths			
2.	Water Supply			
3.	Sewerage Chambers Septic Tank			
4	Drains			
5.	Parks, Land Scaping and Tree Planting			
6.	Street Lighting			
7.	Disposal of sewage & sullage water			
8.	Water conservation/Rain Water Harvesting			
9.	Energy Management			

Sanjay kumar

IX.	GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT		
(A)	Sr. No.		
	1.	Front Elevation	
	2.	Rear Elevation	
	3.	Side Elevation	
(B)		Photograph of each floor	

X.	FINANCIAL PROGRESS OF THE PROJECT	
S. No. (1)	Particulars (2)	Amount (In Rs.) (3)
1.	Project Account No.	**921020046342418**
2.	Estimated Cost of the Project including land cost at the start of the Project	Rs.3,45,00,000.00
3.	Estimated Development Cost of the Project at the start of the Project.(Excluding Land Cost)	Rs.2,55,00,000.00
4.	Any Variation in Development Cost which is declared at the start of the Project .	Rs. 50,00,000.00
5.	Amount received during the Quarter(Excluding GST)	Rs .58,54,728.38
6.	Actual Cost Incurred during the Quarter(RERA+ Current)	Rs. 37,80,711.00
7.	Net amount at end of the Quarter(RERA)	Rs. 1,69,428.20
8.	Total expenditure on Project **till 30/06/2024**	Rs. 2,45,10,754.00
9.	Cumulative fund collected till the end of Quarter in question	
10.	Cumulative expenditure done till the end of Quarter in question	

XI.	DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

Sanjay Kumar

XII. MISCELLANEOUS		
A	List of Legal Cases (if any) – On Project / Promoter	
1.	Case No.	
2.	Name of Parties	
3.	No of Execution Cases against this project Case No. Name of Parties	NO
4.	No of Suo - Moto cases against this project Case No. Name of Parties	NO
5.	No of Certificate cases /PDR cases against this project Case No. Name of Parties	NO
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NO
2.	Agreement for Sale	NO
3.	No. of possessions given to allottees	NO
XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART		
Weather the project in progress is as per time schedule or lagging behind?		

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Sanjay kumar

Signature of Promoter

Name:

Date:


GPS Map Camera
Jamsaut, Bihar, India
H2WR+Q54, Mustafapur, Jamsaut, Patna, Bihar 801503, India
Lat 25.597178°
Long 85.04058°
09/07/24 06:35 PM GMT +05:30
Google


GPS Map Camera
Jamsaut, Bihar, India
H2WR+Q54, Mustafapur, Jamsaut, Patna, Bihar 801503, India
Lat 25.597178°
Long 85.04058°
09/07/24 06:35 PM GMT +05:30
Google