To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-04-2021 to 30-06-2021- Project Name- KAILASH MANSAROVAR APARTMENT, Near Gammon India Plant, Jalalpur Abhimanyu Nagar, Bank Colony, Danapur, Patna for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 382 (P), Khata No. -171, Thana No. -22, Mauza – Jalalpur, Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	: PLOT NO-383	Boundaries (West)	: 20FT WIDE BRANCH ROAD
Boundaries (North)	: 30FT WIDE ROAD	Boundaries (South)	: SMITA KUMARI, PLOT NO-382 P
Latitude of End point of the plot	: 25.6245° N	Longitude of End point of the plot	: 85.0539° E

Admeasuring – 1138.47 SQ.mtr area, being developed by (PAWANSUT BUILDCON INDIA PRIVATE LIMITED)

DISIGNATED ACCOUNT NO- 31210200000490

BANK NAME – Bank of Baroda, Ashiyana More, Patna

PROJECT REGISTRATION NUMBER- **BRERAP81821-1/1236/R-1046/2020**

Quarterly Report From 01-04-2021 to 30-06-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for	Opening Balance- NIL Fund Received – NIL Money Spent- 72,20,289=00 (Self fund Pawansut Buildcon India Pvt. Ltd. Account) Closing Balance- NIL

PAWANSUT BUILDCON INDIA PVT. LTD.
Anil Kumar
DIRECTOR

		sourcing the funds etc	
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	3rd floor roof casting under process.

PAWANSUT BUILDCON INDIA PVT. LTD.

DIRECTOR

This certificate is being of Anil Kumar (Name of the builder) for RERA compliance. Its true to the best of my knowledge and belief.

Photograph

(Attach)

PAWANSUT BUILDCON INDIA PVT. LTD.

Anil Kumar

DIRECTOR

Signature