Quarterly Progress Report

Project Name- Motijhari Enclave-(Nutan Infratech Pvt Ltd.) Ambedkar Path,Patna /Reg. No-BRERAP55505-1/1028/R-824/2019

Financial Report (July-2020 to Sep-2020)

Sl. No	No Of Apartment	No Of Booked Flat/Shop	Booking Amount	Opening Balance	Closing Balance	No Of Covered Parking	No Of Booked	Opening Balance	Closing Balance
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	1	4	36,51,000	6,00,000	42,51,000	NIL	NIL	NIL	NIL

Pysical Report –(July-2020 to Sep -2020)

Sl No	Status Of Construction	
(1)	(2)	Work Details
1-	Ground Floor	Concreate Roffing Complet
2-	1st Floor	Concreate Roffing Complet
3-	2nd Floor	Concreate Roffing Complet
4-	3rd Floor	Concreate Roffing Complet
5-	4th Floor	Concreate Roffing Complet

* Every Floor Photograph each 2Pc

For NUTAN INFRATECH PVT. LTD.

Director