To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-04-2021 to 30-06-2021 for Construction of **RADHIKA'S DWARIKA APARTMENT (NEW)** Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 943P demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: BRANCH ROAD	Boundaries (West)	: BRANCH ROAD
Boundaries (North)	: SRI SATISH KUMAR SINGH	Boundaries (South)	: DR.ANIL KUMAR SINGH
Latitude of End point of the plot	: 25.3637° N	Longitude of End point of the plot	: 85.0615° E

Admeasuring 1078.00 SQ.mtr area, being developed by **[SAI TAPISH DEVELOPER]**

DISIGNATED ACCOUNT NO- 50430260740, IFSC –ALLA0211724

BANK NAME – ALLAHABAD BANK, ASHOK NAGAR, PATNA.

PROJECT REGISTRATION NUMBER: -**BRERAP12109-1/1044/R-856/2019**

Quarterly Report From :- 01-04-2021 to 30-06-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 322=00 Fund Received – 27,81,245=00 Money Spent- 22,29,650=00 Closing Balance- 5,51,917=00 (Note :- Part Payment)
2	Quarterly up-to-date the list of the number		N/A

For, SAI TAPISH DEVELOPER
Vivek Kumar
PARTNER

		and type of apartment or plots, as the case may be, booked.	
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

For SAI TAPISH DEVELOPER
Vivek Kumar
PARTNER

4		Physical work (internal & External)	3th Floor Roof Casting Completed. Brick work of Ground Floor, 1st Floor & 2nd floor completed and 3rd Floor is in progress.

This certificate is being issued on specific request of Vivek Kumar, (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph


Attach

For, SAI TAPISH DEVELOPER


Vivek Kumar


PARTNER

Signature









For SAI TAPISH DEVELOPER

Vivek Kumar

PARTNER

SAI TAPISH DEVELOPERS