To,

The RERA Bihar
B.S.B.C.C.L.C., Shastri Nagar,
Patna-800023

Subject: Quarterly Report From 01-10-2021 to 31-12-2021 Project Name – 3D COMPLEX, Near Gola Road Crossing, Bailey Road, Danapur, Patna, for Construction of Situated on Plot bearing Survey Plot No./ Khesra No.-86(P) Khata No.-78, Thana No.-22, Mauza – Jalalpur, Danapur demarcated by its boundaries (latitude and longitude of the end points), District-Patna.

Boundaries (East)	:	Gola Road	Boundaries (West)	:	Part Plot No.86
Boundaries (North))	:	Mr. Ranjan Kumar	Boundaries (South)	:	Bailey Road-Part Plot No.86
Latitude of End Point of the Plot	:	25.6110°N	Longitude of End point of the plot	:	85.0565°E

ADMEASURING : 2909.73 SQ.mtr area, being developed by (PSVS ENTERPRISES LLP)
RERA ACCOUNT No. : 0065102000042282
BANK NAME : IDBI Bank , Dakbunglow Road, Patna.
PROJECT REGISTRATION NUMBER – BRERAP70855-1/39/R-1176/2021

Quarterly Report From 01-10-2021 to 31-12-2021

1	Quarterly up-to-date statuse of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance : 3,67,769.34 Fund Received : NIL Money Spent : 3,66,55,567.00 (Self Fund) Closing Balance : 3,67,769.05
2	Quarterly up- to- date the list of the number and type of apartment or plots, as the case may be booked.		N/A
	A	List of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A

	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up- to- date the list of approvals which are pending subsequent to commencement certificate.		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4	Physical work (internal & External)		Raft Casting work has been completed , Basement -I & Basement -II Slab Casting work has been Completed up to 60 % And RCC Pump Room , Fire Water tank work has been completed up to 50%

I, Sanjay Kumar Singh (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

PSVS ENTERPRISES LLP

PARTNER

Signature

(Sanjay kumar Singh)